



Indianapolis Public Transportation Corporation
dba IndyGo
1501 W. Washington Street
Indianapolis, IN 46222
www.IndyGo.net

Information Update – Purple Line Construction Change Orders

To: Chair and Board of Directors
Through: President/CEO Inez P. Evans
From: Chief Development Officer Jennifer Pyrz, PE
Date: October 4, 2023

PURPLE LINE CONSTRUCTION CHANGE ORDER 8 – PACKAGE A

BACKGROUND:

IPTC entered into contract in December 2021 with Crider and Crider, Inc. to construct Package A of the Purple Line Bus Rapid Transit Project and with F.A. Wilhelm Construction Co., Inc. to construct Package B. Original contract award amounts were \$95,662,258.74 for Package A and \$18,187,000.00 for Package B for a combined total of \$113,849,258.74. Construction started in Spring 2022 and will be completed in Summer 2024. Construction is approximately 60% complete.

In December 2021, the Board authorized President/CEO Inez Evans to approve change orders of \$250,000 or less through construction of the Purple Line BRT project. Change orders greater than \$250,000 require board approval. Change orders under the \$250,000 threshold would be brought to the Board as information items.

Change Order #8 for Purple Line Package A was executed this month to cover a variety of small changes that were required for construction including adjusting storm casting elevations, adding riprap around ends of box culverts, capping an existing inlet, and adding manholes to accommodate an unforeseen buried utility, among other items. Twenty-four change items are included in this change order. None of the individual changes exceeds \$16,000. The total value of Change Order #8 is \$98,162.78.

The sum of all change orders executed to date for both Packages A and B remain negative, meaning the project holds increased contingency relative to the original construction contract award amounts.

RECOMMENDATION:

Receive the report.

Jennifer Pyrz
Chief Development Officer