

Princeton Municipal Airport: Targeted ALP Update Study Project Schedule



Estimated Grant Award (Notice to Proceed) Mid-June 2022

Project Tasks		2022								2023				
		May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
STUDY ELEMENTS	Facility & Environmental Inventory		6 Weeks											
	Siting Alternatives			6 Weeks										
	Exhibit A Update			Research & Draft - 10 Weeks					Agency Review - 2 Months		3 Weeks			
	Narrative Report				Report Draft - 10 Weeks				Agency Review - 2 Months		3 Weeks			
	Implementation & Funding					3 Weeks								
	Airport Layout Plan					Draft ALP - 10 Weeks			Agency Review - 2 Months		Final ALP	Airspace Review		
OUTREACH	Project Meeting					●		●						
	Agency Meeting				●					●				
	Public Open House							●						
Deliverables							Draft	Draft			Submit	Submit	Final ALP & Report	

NOTE: Schedule will adjust based on notice to proceed date. Schedule depicts estimated FAA review periods.

Updated: 04/22/2022

- Project Meeting
- Public Meeting