



## Airport Project Status Report

December 30, 2022

Princeton Municipal Airport

### CLIENT CONTACTS

Bob Gerold, Public Works Director  
City of Princeton  
[bgerold@princetonmn.org](mailto:bgerold@princetonmn.org)

Michele McPherson, City Administrator  
City of Princeton  
[mmcpherson@princetonmn.org](mailto:mmcpherson@princetonmn.org)

### WORK IN PROGRESS

#### Reconstruct Runway 15-33, Reconstruct Taxiways and Replace Airfield Lighting (Design)

KLJ #141217110 AIP #3-27-0081-014-2018

The FAA informed KLJ that the project closeout letter was sent on October 31, 2022 and that the project was financially closed out on November 3, 2022.

#### Reconstruct Runway 15-33, Partial Connector Taxiways and Replace MIRL System, PAPIs & REILs (Construction)

KLJ #141217110 AIP #3-27-0081-015-2019

KLJ submitted a draft closeout report to MnDOT for review on May 12, 2022. MnDOT reached out to KLJ on December 27, 2022 and hopes to begin reviewing the draft report in the coming weeks. KLJ will proceed with collecting final signatures for submission to the FAA after MnDOT's review.

#### Reconstruct Taxiway A & Partial Connecting Taxiways and Replace MITL System (Rebid and Construction)

KLJ #2005-00592 AIP #3-27-0081-018-2021

The draft closeout report has been submitted to MnDOT. Once MnDOT has finished its preliminary review, the final closeout package will be signed and submitted to MnDOT and the FAA for final review and processing.

#### Beacon Replacement – Design and Construction

KLJ #2105-02001 AIP #3-27-0081-020-2022

On September 26, 2022 the Contractor informed KLJ that the beacon tower is on backorder until March 2023. Due to this delay, construction has been pushed to Spring 2023. KLJ is waiting on additional documentation from the Contractor in order to process their request for partial payment to cover materials on hand delivered in October.

#### Targeted Planning Study and ALP Update

KLJ #2205-00514 AIP #3-27-0081-020-2022

The wetland delineation report was submitted to the Army Corps of Engineers and counties November 3, 2022. The cultural survey field work was conducted on November 1-3, 2022, with the report currently being drafted. AWOS siting alternatives have been drafted which will be presented to the Airport at the January meeting. A meeting with FAA and MnDOT has been scheduled for January 11, 2023 to review the alternatives and receive feedback.

### OTHER ITEMS

- None.

### ITEMS REQUIRING ACTION BY CITY/AIRPORT

- None.



**ITEMS REQUIRING ACTION BY MnDOT Aeronautics**

- Review Draft Closeout for AIP #3-27-0081-015-2019.

**ITEMS REQUIRING ACTION BY FAA**

- None.

Reported by: John Glesne  
KLJ Engineering  
701-271-5026  
[John.Glesne@kljeng.com](mailto:John.Glesne@kljeng.com)

cc: Mary Lou DeWitt – City of Princeton [marylou@princetonmn.org](mailto:marylou@princetonmn.org)  
Gene Stoeckel – Princeton Airport Advisory Board [genestoeckel@gmail.com](mailto:genestoeckel@gmail.com)  
Dan Boerner, PE - MnDOT Office of Aeronautics [dan.boerner@state.mn.us](mailto:dan.boerner@state.mn.us)  
Mark Johnson - FAA Dakota-Minnesota ADO [Mark.R.Johnson@faa.gov](mailto:Mark.R.Johnson@faa.gov)  
Andrew Zielike – KLJ Engineering [Andrew.Zielike@kljeng.com](mailto:Andrew.Zielike@kljeng.com)