

Michael J. Smith Field Airport Update – March 2024

Runway 3-21 Rehabilitation

- The Construction Grant NTP was received on 3/18 and Construction Contracts were sent to S.T. Wooten for their execution the same day. Contracts will be forwarded to the Airport for execution once received from the Contractor.
- TBI prepared a work authorization to provide CA, RPR, and QA testing services and, following Airport approval, sent it to the NCDOA for review on 3/7. No comments/concurrence have been received from the NCDOA yet. Once NCDOA concurrence is received, an IFE will need to be performed prior to execution of the work authorization.

Laughton Property Preliminary Permitting Coordination

- Subsurface and topographic surveys have been completed.
- TBI is finalizing a work authorization to complete design and bidding of the preliminary site work for the Laughton property and will forward to the Airport for review once completed.

Infield Hangar Development Investigation

- TBI is preparing ALP Pen and Ink Update and will submit to the NCDOA once it is completed.

NC-101 Relocation

- TBI is currently coordinating the work scope with subconsultants and the Airport and will prepare a work authorization once the project scope is finalized.