
Institution Project  Progress Start End  Project Cost  Funding Source Jun‐25 Jul‐25 Aug‐25 Sep‐25 Oct‐25 Nov‐25 Dec‐25 Jan‐26 Feb‐26 Mar‐26 Apr‐26 May‐26 Jun‐26 Jul‐26 Aug‐26 Sep‐26 Oct‐26 Nov‐26 Dec‐26 Jan‐27 Feb‐27 Mar‐27 Apr‐27 May‐27 Jun‐27 Jul‐27 Aug‐27 Sep‐27 Oct‐27 Nov‐27 Dec‐27 Jan‐28
UU

UU Kahlert Village Student Housing Phase 2 1‐Jun‐22 1‐Jun‐23 47,600,000$            Revenue Bonds
Family & Grad Student Housing Demolition 1‐Jun‐22 1‐Jun‐28 18,000,000$            Revenue Bonds
Spencer Fox Eccles School of Medicine 10% 1‐Sep‐22 1‐Jun‐25 175,000,000$          Capital Development
West Valley Health & Community Center 1‐May‐23 1‐May‐26 400,000,000$          Revenue Bonds
Price Interdisciplinary Computing Building 1‐Jul‐23 1‐Jun‐25 198,000,000$          Capital Development
Sorenson Innovation & Discovery Cetner 10% 1‐Aug‐23 1‐May‐25 58,000,000$            Donation
Baseball Stadium 1‐Jan‐24 1‐Jan‐26 35,000,000$            Donation
New Student Housing, Dining and Recreation 1‐Jul‐24 1‐Jul‐31 P3 & Donations
Football Indoor Facility 1‐Jan‐25 1‐Jul‐26 61,800,000$            Donation
New Academic/Research Building 1‐Apr‐25 1‐Apr‐27 120,000,000$          Capital Development
Huntsman Cancer Hospital ‐ Utah County 1‐Apr‐25 1‐Apr‐28 Revenue Bonds
Soccer/Lacrosse Team Facility 1‐May‐25 1‐May‐26 10,500,000$            Donation
Hospitl Inpatient Expansion 1‐Jan‐26 1‐Jan‐29 570,000,000$          Revenue Bonds
OneU Rehabilitation Housing 1‐Jan‐26 1‐Jan‐29 175,000,000$          Revenue Bonds
Student Union Expansion & Renovation 1‐May‐26 1‐Jul‐29 120,000,000$          Donation
College of Health 1‐May‐26 1‐Apr‐28 80,000,000$            Capital Development
Medical Center Mobility Hub 1‐Aug‐26 1‐Jan‐27 10,000,000$            UTA/SLC Funds
Browning Building Renovation/Replacement 1‐Apr‐27 1‐Apr‐29 90,000,000$            Capital Development
Wet Bench Research Building 1‐Apr‐28 1‐Apr‐31 302,000,000$          Capital Development

USU
USU Maverik Stadium Improvement 1‐Sep‐22 1‐Jul‐23 7,000,000$              Revenue Bonds

Monument Valley Academic Building 1‐Apr‐23 1‐Aug‐24 8,000,000$              ARPA
Humans Resources Building 1‐Apr‐23 1‐Aug‐26 9,987,681$              Dedicated
Nora Eccles Harrison Museum of Art 1‐May‐23 1‐May‐24 62,000,000$            Donation
South Campus Housing Replacement 1‐May‐23 1‐Jul‐25 24,000,000$            Revenue Bonds
South Campus Parking Terrace 1‐May‐23 1‐Aug‐24 12,000,000$            Revenue Bonds
Business Experiential Learning Building 1‐Sep‐23 1‐Dec‐24 25,000,000$            Dedicated
Math & Statistics Building Renovation 1‐Apr‐24 1‐Oct‐27 25,456,000$            Capital Development
Science Engineering Research Building Renovation 1‐Apr‐24 1‐Dec‐24 4,000,000$              Dedicated
Junction Renovation ‐ Addition 1‐Apr‐24 1‐Oct‐27 25,000,000$            Revenue Bonds
Price Campus Housing Replacement 1‐Apr‐25 1‐Oct‐27 45,000,000$            Revenue Bonds
Maverik Stadium South End Zone Building 1‐May‐25 1‐Aug‐27 45,000,000$            Revenue Bonds
Animal Health Sciences Building 1‐May‐25 1‐Aug‐26 80,000,000$           
Family Life Building Renovation 1‐May‐26 1‐Oct‐28 35,000,000$            Dedicated

WSU
WSU McKay Education Renovation 1‐May‐23 1‐Jul‐24 27,000,000$            Capital Development

Stadium Offices & Skybox MEP Renovation 1‐Jan‐24 31‐Jul‐24 5,180,000$              Capital Improvements
Engineering Tech Renovation ‐ Phase II 1‐Jan‐24 1‐Jan‐25 8,800,000$              Dedicated
Marriott Allied Health South MEP Renovation 1‐May‐24 31‐Aug‐24 2,000,000$              Capital Improvements
Dee Event Center MEP Renovation 1‐Jan‐25 31‐Oct‐25 20,000,000$            Capital Improvements
Wildcat Center Partial MEP Renovation 1‐May‐25 31‐Aug‐25 2,400,000$              Capital Improvements
Student Services MEP Renovation 1‐May‐26 1‐Aug‐27 7,000,000$              Capital Improvements
Health Sciences New Buildng or Renovation 1‐May‐26 31‐May‐28 60,000,000$            Capital Development
Kimball Visual Arts MEP Renovation Phase I & II 1‐May‐28 1‐Aug‐29 5,000,000$              Capital Improvements
Browning Center MEP Renovation Phase I & II & III 1‐May‐28 1‐Aug‐30 30,000,000$            Dedicated
Shepherd Union MEP Renovation Phase I & II & III 1‐May‐30 1‐Aug‐32 25,000,000$            Revenue Bonds
Swenson & Wildcat Gym Phase I & II & III 1‐May‐31 1‐Aug‐33 13,000,000$            Capital Improvements

SUU
SUU Academic Classroom Building 1‐May‐21 1‐Jan‐23 45,000,000$            Capital Development

Music Center Renovation and Addition 1‐Feb‐23 1‐May‐26 38,000,000$            Capital Development
Business Building West 1‐Sep‐23 1‐Jun‐26 11,500,000$            Dedicated
Engineering Building 70,000,000$            Dedicated
Athletic Operations Facility 20,000,000$            Non‐State Funded

Snow SNOW
Social Science Classroom and Lab Builidng 1‐Jun‐24 1‐Jun‐27 42,000,000$            Capital Development

UTU
UTU General Classroom Building 1‐Jan‐23 1‐Aug‐25 56,085,000$            Capital Development

Campus View Suites III 1‐Apr‐23 1‐Sep‐24 Revenue Bonds
McDonal Center Remodel & Addition 1‐Oct‐25 1‐Sep‐26 Dedicated
Holland Centennial Commons Level 4 Remodel 1‐Oct‐25 1‐Dec‐26 Capital Improvements
Desert Color Property Site Planning & Master Plan Update 1‐Jun‐23 1‐May‐24 Capital Improvements
Gardner Center Addition 60,000,000$            Revenue Bonds
Taylor Health Sciences Building Phase II 1‐Jun‐23 1‐May‐25 36,000,000$            Capital Development

UVU
UVU Engineering Building 1‐Jun‐23 1‐Aug‐25 80,000,000$            Capital Development

Health Profession Building 2 1‐Jan‐26 1‐Dec‐26 60,000,000$            Dedicated
Payson Campus Building 1 1‐Jan‐30 1‐Jan‐32 60,000,000$            Dedicated

SLCC 
SLCC Taylorsville Redwood Business Building Expansion 1‐Jan‐23 1‐Sep‐24 31,000,000$            Dedicated

Airport Center Relocation 1‐Jan‐23 1‐Dec‐23 27,000,000$            Institutional Funds
Jordan Campus Classroom Building 1‐Jun‐25 1‐Dec‐26 30,000,000$            Capital Development
Herriman Classroom Building II 1‐Jun‐27 1‐Sep‐28 30,000,000$            Capital Development
Taylorsville Redwood Technology Building Renovation 1‐Jun‐23 1‐Jun‐25 27,000,000$            Capital Improvements
Westpointe Campus Classroom Building III 1‐Jan‐28 1‐Sep‐30 30,000,000$            Capital Development
SLCC Retreat Property 1‐Jan‐28 1‐Dec‐28 1,000,000$              Donation
Taylorsville Redwood Communtiy Center/Alumni House 1‐Jan‐29 1‐Dec‐30 15,000,000$            Donation
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Institution Project  Progress Start End  Project Cost  Funding Source Jun‐25 Jul‐25 Aug‐25 Sep‐25 Oct‐25 Nov‐25 Dec‐25 Jan‐26 Feb‐26 Mar‐26 Apr‐26 May‐26 Jun‐26 Jul‐26 Aug‐26 Sep‐26 Oct‐26 Nov‐26 Dec‐26 Jan‐27 Feb‐27 Mar‐27 Apr‐27 May‐27 Jun‐27 Jul‐27 Aug‐27 Sep‐27 Oct‐27 Nov‐27 Dec‐27 Jan‐28
UU

UU Kahlert Village Student Housing Phase 2 1‐Jun‐22 1‐Jun‐23 47,600,000$       Revenue Bonds
Family & Grad Student Housing Demolition 1‐Jun‐22 1‐Jun‐28 18,000,000$       Revenue Bonds
Spencer Fox Eccles School of Medicine 10% 1‐Sep‐22 1‐Jun‐25 175,000,000$     Capital Development
West Valley Health & Community Center 1‐May‐23 1‐May‐26 400,000,000$     Revenue Bonds
Price Interdisciplinary Computing Building 1‐Jul‐23 1‐Jun‐25 198,000,000$     Capital Development
Sorenson Innovation & Discovery Cetner 10% 1‐Aug‐23 1‐May‐25 58,000,000$       Donation
Baseball Stadium 1‐Jan‐24 1‐Jan‐26 35,000,000$       Donation
New Student Housing, Dining and Recreation 1‐Jul‐24 1‐Jul‐31 P3 & Donations
Football Indoor Facility 1‐Jan‐25 1‐Jul‐26 61,800,000$       Donation
New Academic/Research Building 1‐Apr‐25 1‐Apr‐27 120,000,000$     Capital Development
Huntsman Cancer Hospital ‐ Utah County 1‐Apr‐25 1‐Apr‐28 Revenue Bonds
Soccer/Lacrosse Team Facility 1‐May‐25 1‐May‐26 10,500,000$       Donation
Hospitl Inpatient Expansion 1‐Jan‐26 1‐Jan‐29 570,000,000$     Revenue Bonds
OneU Rehabilitation Housing 1‐Jan‐26 1‐Jan‐29 175,000,000$     Revenue Bonds
Student Union Expansion & Renovation 1‐May‐26 1‐Jul‐29 120,000,000$     Donation
College of Health 1‐May‐26 1‐Apr‐28 80,000,000$       Capital Development
Medical Center Mobility Hub 1‐Aug‐26 1‐Jan‐27 10,000,000$       UTA/SLC Funds
Browning Building Renovation/Replacement 1‐Apr‐27 1‐Apr‐29 90,000,000$       Capital Development
Wet Bench Research Building 1‐Apr‐28 1‐Apr‐31 302,000,000$     Capital Development
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Institution Project  Progress Start End  Project Cost  Funding Source Jun‐25 Jul‐25 Aug‐25 Sep‐25 Oct‐25 Nov‐25 Dec‐25 Jan‐26 Feb‐26 Mar‐26 Apr‐26 May‐26 Jun‐26 Jul‐26 Aug‐26 Sep‐26 Oct‐26 Nov‐26 Dec‐26 Jan‐27 Feb‐27 Mar‐27 Apr‐27 May‐27 Jun‐27 Jul‐27 Aug‐27 Sep‐27 Oct‐27 Nov‐27 Dec‐27 Jan‐28
USU

USU Maverik Stadium Improvement 1‐Sep‐22 1‐Jul‐23 7,000,000$        Revenue Bonds
Monument Valley Academic Building 1‐Apr‐23 1‐Aug‐24 8,000,000$        ARPA
Humans Resources Building 1‐Apr‐23 1‐Aug‐26 9,987,681$        Dedicated
Nora Eccles Harrison Museum of Art 1‐May‐23 1‐May‐24 62,000,000$      Donation
South Campus Housing Replacement 1‐May‐23 1‐Jul‐25 24,000,000$      Revenue Bonds
South Campus Parking Terrace 1‐May‐23 1‐Aug‐24 12,000,000$      Revenue Bonds
Business Experiential Learning Building 1‐Sep‐23 1‐Dec‐24 25,000,000$      Dedicated
Math & Statistics Building Renovation 1‐Apr‐24 1‐Oct‐27 25,456,000$      Capital Development
Science Engineering Research Building Renovation 1‐Apr‐24 1‐Dec‐24 4,000,000$        Dedicated
Junction Renovation ‐ Addition 1‐Apr‐24 1‐Oct‐27 25,000,000$      Revenue Bonds
Price Campus Housing Replacement 1‐Apr‐25 1‐Oct‐27 45,000,000$      Revenue Bonds
Maverik Stadium South End Zone Building 1‐May‐25 1‐Aug‐27 45,000,000$      Revenue Bonds
Animal Health Sciences Building 1‐May‐25 1‐Aug‐26 80,000,000$     
Family Life Building Renovation 1‐May‐26 1‐Oct‐28 35,000,000$      Dedicated



Project Start: Sep‐22
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Institution Project  Progress Start End  Project Cost  Funding Source Jun‐25 Jul‐25 Aug‐25 Sep‐25 Oct‐25 Nov‐25 Dec‐25 Jan‐26 Feb‐26 Mar‐26 Apr‐26 May‐26 Jun‐26 Jul‐26 Aug‐26 Sep‐26 Oct‐26 Nov‐26 Dec‐26 Jan‐27 Feb‐27 Mar‐27 Apr‐27 May‐27 Jun‐27 Jul‐27 Aug‐27 Sep‐27 Oct‐27 Nov‐27 Dec‐27 Jan‐28
WSU McKay Education Renovation 1‐May‐23 1‐Jul‐24 27,000,000$      Capital Development

Stadium Offices & Skybox MEP Renovation 1‐Jan‐24 31‐Jul‐24 5,180,000$        Capital Improvements
Engineering Tech Renovation ‐ Phase II 1‐Jan‐24 1‐Jan‐25 8,800,000$        Dedicated
Marriott Allied Health South MEP Renovation 1‐May‐24 31‐Aug‐24 2,000,000$        Capital Improvements
Dee Event Center MEP Renovation 1‐Jan‐25 31‐Oct‐25 20,000,000$      Capital Improvements
Wildcat Center Partial MEP Renovation 1‐May‐25 31‐Aug‐25 2,400,000$        Capital Improvements
Student Services MEP Renovation 1‐May‐26 1‐Aug‐27 7,000,000$        Capital Improvements
Health Sciences New Buildng or Renovation 1‐May‐26 31‐May‐28 60,000,000$      Capital Development
Kimball Visual Arts MEP Renovation Phase I & II 1‐May‐28 1‐Aug‐29 5,000,000$        Capital Improvements
Browning Center MEP Renovation Phase I & II & III 1‐May‐28 1‐Aug‐30 30,000,000$      Dedicated
Shepherd Union MEP Renovation Phase I & II & III 1‐May‐30 1‐Aug‐32 25,000,000$      Revenue Bonds
Swenson & Wildcat Gym Phase I & II & III 1‐May‐31 1‐Aug‐33 13,000,000$      Capital Improvements
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SUU

SUU Academic Classroom Building 1‐May‐21 1‐Jan‐23 45,000,000$      Capital Development
Music Center Renovation and Addition 1‐Feb‐23 1‐May‐26 38,000,000$      Capital Development
Business Building West 1‐Sep‐23 1‐Jun‐26 11,500,000$      Dedicated
Engineering Building 70,000,000$      Dedicated
Athletic Operations Facility 20,000,000$      Non‐State Funded
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Institution Project  Progress Start End  Project Cost  Funding Source Jun‐25 Jul‐25 Aug‐25 Sep‐25 Oct‐25 Nov‐25 Dec‐25 Jan‐26 Feb‐26 Mar‐26 Apr‐26 May‐26 Jun‐26 Jul‐26 Aug‐26 Sep‐26 Oct‐26 Nov‐26 Dec‐26 Jan‐27 Feb‐27 Mar‐27 Apr‐27 May‐27 Jun‐27 Jul‐27 Aug‐27 Sep‐27 Oct‐27 Nov‐27 Dec‐27 Jan‐28
Social Science Classroom and Lab Builidng 1‐Jun‐24 1‐Jun‐27 42,000,000$      Capital Development
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UTU
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UVU



Project Start: Sep‐22
Display Year:  0

Institution Project  Progress Start End  Project Cost  Funding Source Jun‐25 Jul‐25 Aug‐25 Sep‐25 Oct‐25 Nov‐25 Dec‐25 Jan‐26 Feb‐26 Mar‐26 Apr‐26 May‐26 Jun‐26 Jul‐26 Aug‐26 Sep‐26 Oct‐26 Nov‐26 Dec‐26 Jan‐27 Feb‐27 Mar‐27 Apr‐27 May‐27 Jun‐27 Jul‐27 Aug‐27 Sep‐27 Oct‐27 Nov‐27 Dec‐27 Jan‐28
SLCC Taylorsville Redwood Business Building Expansion 1‐Jan‐23 1‐Sep‐24 31,000,000$      Dedicated

Airport Center Relocation 1‐Jan‐23 1‐Dec‐23 27,000,000$      Institutional Funds
Jordan Campus Classroom Building 1‐Jun‐25 1‐Dec‐26 30,000,000$      Capital Development
Herriman Classroom Building II 1‐Jun‐27 1‐Sep‐28 30,000,000$      Capital Development
Taylorsville Redwood Technology Building Renovation 1‐Jun‐23 1‐Jun‐25 27,000,000$      Capital Improvements
Westpointe Campus Classroom Building III 1‐Jan‐28 1‐Sep‐30 30,000,000$      Capital Development
SLCC Retreat Property 1‐Jan‐28 1‐Dec‐28 1,000,000$        Donation
Taylorsville Redwood Communtiy Center/Alumni House 1‐Jan‐29 1‐Dec‐30 15,000,000$      Donation
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