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Seacoast Collegiate High SchoolSeacoast Collegiate High School 342 308 11-Mar-24 A 29-Jul-25

GMP - REMAINDER OF PROJECTGMP - REMAINDER OF PROJECT 4 0 11-Mar-24 A 14-May-24 A

SUBMITTALS &  MATERIAL PROCUREMENTSUBMITTALS &  MATERIAL PROCUREMENT 155 125 11-Mar-24 A 14-Nov-24

CONSTRUCTION ACTIVITIESCONSTRUCTION ACTIVITIES 330 296 09-Apr-24 A 11-Jul-25

A1350 Begin Construction Activities 0 0 09-Apr-24 A

SITEWORKSITEWORK 330 296 10-Apr-24 A 11-Jul-25

East SiteEast Site 275 241 10-Apr-24 A 25-Apr-25

ES-080 H&T Mob/Build Site Access 2 0 10-Apr-24 A 11-Apr-24 A

ES-100 Install Water Control Measures East Site 3 1 10-Apr-24 A 27-May-24

ES-090 Install SWPPP 3 1 10-Apr-24 A 24-May-24

ES-110 Remove Remaining Trees 2 0 11-Apr-24 A 11-Apr-24 A

ES-130 Prep Bldg Pads for Piles 2 0 12-Apr-24 A 15-Apr-24 A

ES-120 Demo Ext Structures 2 2 24-May-24 28-May-24

ES-350 Build Accelerator Bldg Pad 7 7 05-Jun-24 14-Jun-24

ES-360 Install New Electrical Ductbank 10 10 14-Jun-24 28-Jun-24

ES-430 Build Retaining Wall East Site 5 5 07-Aug-24 13-Aug-24

ES-380 Install U/G Water Line Along Greenway 4 4 09-Dec-24 12-Dec-24

ES-530 Install Electrical Ductbank/Pad @ Bldg B & C 5 5 09-Dec-24 13-Dec-24

ES-390 Install Backflow Preventers 1 1 13-Dec-24 13-Dec-24

ES-370 Install New Comm Ductbank 10 10 16-Dec-24 27-Dec-24

ES-540 Chelco Set Transformers 3 3 16-Dec-24 18-Dec-24

ES-400 Install Storm Structures & Piping East Site (Pending Final Desgin) 5 5 24-Mar-25 28-Mar-25

ES-410 Install Sewer Structures & Piping East Site (Pending Final Design) 5 5 31-Mar-25 04-Apr-25

ES-420 Install Site Lighting East Site 15 15 07-Apr-25 25-Apr-25

ES-550 Grade/Shape North End Ret Pond 7 7 07-Apr-25 15-Apr-25

West SiteWest Site 118 89 15-Apr-24 A 26-Sep-24

ES-140 Rough Cut/Root Rake West Site 3 0 15-Apr-24 A 16-Apr-24 A

ES-150 Fill West Site 10 8 18-Apr-24 A 05-Jun-24

ES-170 Excavate Ret Wall Footing West 2 2 03-Jun-24 04-Jun-24

ES-180 Form/Set Rebar Ret Wall Footing West 5 5 05-Jun-24 11-Jun-24

ES-190 Place Ret Wall Footing West 1 1 12-Jun-24 12-Jun-24

ES-200 Form/Rebar Ret Wall West 5 5 13-Jun-24 19-Jun-24

ES-210 Place Ret Wall West 1 1 20-Jun-24 20-Jun-24

ES-220 Backfill at Ret Wall West 5 5 21-Jun-24 27-Jun-24

ES-160 Install UG Storm West Site 10 10 24-Jun-24 05-Jul-24

ES-230 Close Road to Install ST-17 3 3 08-Jul-24 10-Jul-24

ES-240 Final Grade West Site 2 2 11-Jul-24 12-Jul-24

ES-250 Install Base for Parking and Roads West 2 2 15-Jul-24 16-Jul-24

ES-260 Form/Place Curbs/Sidewalks West Parking 5 5 17-Jul-24 23-Jul-24

ES-270 Final Prep West Parking for Asphalt West 1 1 24-Jul-24 24-Jul-24

ES-280 Pave West Parking/Roads 2 2 25-Jul-24 26-Jul-24

ES-290 Stripe Roads and Parking West 2 2 29-Jul-24 30-Jul-24

ES-300 Move Construction Fence/Open New Traffic Route 1 1 31-Jul-24 31-Jul-24

ES-310 Complete Storm Install West Site 3 3 01-Aug-24 05-Aug-24

ES-320 Install New Sewer Structures & Lines 3 3 06-Aug-24 08-Aug-24

ES-330 Reroute Water Main Around Accelerator 2 2 09-Aug-24 12-Aug-24

ES-340 Water Tap & Install for Accelerator 2 2 13-Aug-24 14-Aug-24

ES-470 Install New Sewer MH-1 & New Sewer Line 5 5 15-Aug-24 21-Aug-24

ES-480 Install New Site Lighting & Comm 10 10 22-Aug-24 04-Sep-24

ES-490 Final Grade Site Parking & Drive Aisles 3 3 05-Sep-24 09-Sep-24

ES-500 FRP Curbs & Sidewalks 7 7 10-Sep-24 18-Sep-24

ES-510 Final Pave Parking and Roads 3 3 19-Sep-24 23-Sep-24

ES-520 Stripe Parking & Roads 3 3 24-Sep-24 26-Sep-24

Landscape/Courtyard (Work Pending Final Design)Landscape/Courtyard (Work Pending Final Design) 55 55 28-Apr-25 11-Jul-25

ES-440 Final Grade Courtyard & Around Buildings 5 5 28-Apr-25 02-May-25

ES-450 FRP Site Sidewalks & Hardscapes (TBD Due to Design) 20 20 05-May-25 30-May-25

ES-460 Landscape Site (TBD Due to Desgin) 30 30 02-Jun-25 11-Jul-25

SCHS CLASSROOM BUILDINGSCHS CLASSROOM BUILDING 265 265 20-Jun-24 25-Jun-25

FoundationsFoundations 34 34 20-Jun-24 06-Aug-24

AA-1820 Install Piles 15 15 20-Jun-24 10-Jul-24

AA-1830 Excavate Elevator Pit 1 1 11-Jul-24 11-Jul-24

AA-1840 Grade/Compact GB @ 17'-4" 1 1 11-Jul-24 11-Jul-24

AA-1860 FRP Elevator Pit Floor 3 3 12-Jul-24 16-Jul-24

AA-1870 FRP GB @ 17'-4" 4 4 12-Jul-24 17-Jul-24

AA-1880 FRP Elev Pit Walls 3 3 17-Jul-24 19-Jul-24

AA-1850 FRP Above Grade Piles 10 10 17-Jul-24 30-Jul-24

AA-1890 FRP Stem Walls From GB 17'-4" 4 4 18-Jul-24 23-Jul-24

AA-1900 Strip Elev Pit Forms 1 1 22-Jul-24 22-Jul-24

AA-1910 Waterproof Elev Pit Walls 2 2 23-Jul-24 24-Jul-24

AA-1920 FRP Elevated Grade Beams 10 10 24-Jul-24 06-Aug-24

AA-1930 Backfill Around Elev Pit 1 1 25-Jul-24 25-Jul-24

LEVEL 1LEVEL 1 211 211 07-Aug-24 28-May-25

StructuralStructural 29 29 07-Aug-24 16-Sep-24

AA-2240 HC Slab Crew Mobilize 2 2 07-Aug-24 08-Aug-24

AA-2250 Set HC Slabs Lvl 1 5 5 09-Aug-24 15-Aug-24

AA-2260 Form Slab Edge LVL 1 3 3 16-Aug-24 20-Aug-24

AA-2270 MEP Slab R/I Lvl 1 3 3 16-Aug-24 20-Aug-24

AA-2280 MEP Slab R/I Lvl 1 4 4 16-Aug-24 21-Aug-24

AA-2290 Install Rebar/Wire for Slab LVL 1 4 4 19-Aug-24 22-Aug-24

AA-2300 Place SOD Lvl 1 1 1 23-Aug-24 23-Aug-24

AA-2310 CMU Sub Mobilize Lvl 1 1 1 26-Aug-24 26-Aug-24

AA-2320 Lay CMU Walls Lvl 1 15 15 26-Aug-24 13-Sep-24

AA-2330 FRP Concrete Col & Beams Level 1 5 5 26-Aug-24 30-Aug-24

AA-2340 Grout CMU Walls Lvl 1 15 15 27-Aug-24 16-Sep-24

AA-2350 Install Structural Steel Columns Lvl 1 3 3 09-Sep-24 11-Sep-24

Walls & CeilingsWalls & Ceilings 140 140 02-Oct-24 15-Apr-25

AA-2360 Frame Interior Walls Level 1 5 5 02-Oct-24 08-Oct-24

AA-2390 Hang Drywall Top of Walls Lvl 1 5 5 09-Oct-24 15-Oct-24

AA-2440 Hang One Side Drywall Lvl 1 3 3 20-Feb-25 24-Feb-25

AA-2450 In Wall Insulation Lvl 1 3 3 25-Feb-25 27-Feb-25
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29-Jul-25, Seacoast Collegiate High School

14-May-24 A, GMP - REMAINDER OF PROJECT

14-Nov-24, SUBMITTALS &  MATERIAL PROCUREMENT

11-Jul-25, CONSTRUCTION ACTIVITIES

11-Jul-25, SITEWORK

25-Apr-25, East Site

Install Water Control Measures East Site

Install SWPPP

Demo Ext Structures

Build Accelerator Bldg Pad

Install New Electrical Ductbank

Build Retaining Wall East Site

Install U/G Water Line Along Greenway

Install Electrical Ductbank/Pad @ Bldg B & C

Install Backflow Preventers

Install New Comm Ductbank

Chelco Set Transformers

Install Storm Structures & Piping East Site (Pending Final Desgin)

Install Sewer Structures & Piping East Site (Pending Final Design)

Install Site Lighting East Site

Grade/Shape North End Ret Pond

26-Sep-24, West Site

Rough Cut/Root Rake West Site

Fill West Site

Excavate Ret Wall Footing West

Form/Set Rebar Ret Wall Footing West

Place Ret Wall Footing West

Form/Rebar Ret Wall West

Place Ret Wall West

Backfill at Ret Wall West

Install UG Storm West Site

Close Road to Install ST-17

Final Grade West Site

Install Base for Parking and Roads West

Form/Place Curbs/Sidewalks West Parking

Final Prep West Parking for Asphalt West

Pave West Parking/Roads

Stripe Roads and Parking West

Move Construction Fence/Open New Traffic Route

Complete Storm Install West Site

Install New Sewer Structures & Lines

Reroute Water Main Around Accelerator

Water Tap & Install for Accelerator

Install New Sewer MH-1 & New Sewer Line

Install New Site Lighting & Comm

Final Grade Site Parking & Drive Aisles

FRP Curbs & Sidewalks

Final Pave Parking and Roads

Stripe Parking & Roads

11-Jul-25, Landscape/Courtyard (Work Pending Final Design)

Final Grade Courtyard & Around Buildings

FRP Site Sidewalks & Hardscapes (TBD Due to Design)

Landscape Site (TBD Due to Desgin)

25-Jun-25, SCHS CLASSROOM BUILDING

06-Aug-24, Foundations

Install Piles

Excavate Elevator Pit

Grade/Compact GB @ 17'-4"

FRP Elevator Pit Floor

FRP GB @ 17'-4"

FRP Elev Pit Walls

FRP Above Grade Piles

FRP Stem Walls From GB 17'-4"

Strip Elev Pit Forms

Waterproof Elev Pit Walls

FRP Elevated Grade Beams

Backfill Around Elev Pit

28-May-25, LEVEL 1

16-Sep-24, Structural

HC Slab Crew Mobilize

Set HC Slabs Lvl 1

Form Slab Edge LVL 1

MEP Slab R/I Lvl 1

MEP Slab R/I Lvl 1

Install Rebar/Wire for Slab LVL 1

Place SOD Lvl 1

CMU Sub Mobilize Lvl 1

Lay CMU Walls Lvl 1

FRP Concrete Col & Beams Level 1

Grout CMU Walls Lvl 1

Install Structural Steel Columns Lvl 1

15-Apr-25, Walls & Ceilings

Frame Interior Walls Level 1

Hang Drywall Top of Walls Lvl 1

Hang One Side Drywall Lvl 1

In Wall Insulation Lvl 1
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AA-2460 Hang All Drywall Lvl 1 3 3 28-Feb-25 04-Mar-25

AA-2470 Tape & Finish Drywall Lvl 1 5 5 05-Mar-25 11-Mar-25

AA-2480 Frame GWB Ceilings Lvl 1 2 2 05-Mar-25 06-Mar-25

AA-2520 Install Ceiling Grid Lvl 1 5 5 17-Mar-25 21-Mar-25

AA-2670 Hang GWB Ceilings Lvl 1 1 1 15-Apr-25 15-Apr-25

Electrical/Low VoltageElectrical/Low Voltage 133 133 09-Oct-24 11-Apr-25

AA-2370 R/I Electrical In Wall & OH Lvl 1 15 15 09-Oct-24 29-Oct-24

AA-2540 Install Panels Elec Rm Lvl 1 2 2 13-Mar-25 14-Mar-25

AA-2570 Pull Wire/Term Panels Elec Rm Lvl 1 10 10 17-Mar-25 28-Mar-25

AA-2600 R/I Lights in Ceilings Lvl 1 5 5 24-Mar-25 28-Mar-25

AA-2610 R/I FA Devices Lvl 1 5 5 24-Mar-25 28-Mar-25

AA-2530 Trim out Electrical Devices Lvl 1 5 5 31-Mar-25 04-Apr-25

AA-2550 Install Fire Rated Plywood Comm Rm Lvl 1 2 2 31-Mar-25 01-Apr-25

AA-5190 Perm Power Ready Lvl 1 1 1 31-Mar-25 31-Mar-25

AA-5220 Pull FA Wire Lvl 1 5 5 01-Apr-25 07-Apr-25

AA-2580 Install Equipment Comm Rm Lvl 1 3 3 02-Apr-25 04-Apr-25

AA-2640 Pull/Term Comm Lvl 1 5 5 07-Apr-25 11-Apr-25

AA-5230 Trim Out FA Devices Lvl 1 3 3 08-Apr-25 10-Apr-25

MechanicalMechanical 124 124 16-Oct-24 07-Apr-25

AA-2400 Install OH Duct Lvl 1 10 10 16-Oct-24 29-Oct-24

AA-2560 Install Mini Splits Lvl 1 2 2 17-Mar-25 18-Mar-25

AA-2590 Install Mech Piping Lvl 1 5 5 19-Mar-25 25-Mar-25

AA-2630 Install HVAC Drops Ceilings Lvl 1 3 3 24-Mar-25 26-Mar-25

AA-5200 Tie In Power to HVAC Units Lvl 1 3 3 01-Apr-25 03-Apr-25

AA-5210 Start Up HVAC Units Lvl 1 2 2 04-Apr-25 07-Apr-25

PlumbingPlumbing 151 151 09-Oct-24 07-May-25

AA-2380 R/I In wall Plumbing Lvl 1 5 5 09-Oct-24 15-Oct-24

AA-2430 R/I O/H Plumbing Lvl 1 5 5 30-Oct-24 05-Nov-24

AA-2730 Install Plumbing Fixtures Lvl 1 3 3 05-May-25 07-May-25

Fire ProtectionFire Protection 106 106 30-Oct-24 26-Mar-25

AA-2410 Installl OH FP Lvl 1 5 5 30-Oct-24 05-Nov-24

AA-2620 Sprinkler Drops Lvl 1 3 3 24-Mar-25 26-Mar-25

FinishesFinishes 58 58 20-Feb-25 12-May-25

AA-3930 Install Elevator Pit Equipment 3 3 20-Feb-25 24-Feb-25

AA-3940 Install Elevator Rails/Plateform 5 5 25-Feb-25 03-Mar-25

AA-3950 Build Elevator Cab/Controls 5 5 04-Mar-25 10-Mar-25

AA-2490 Install Interior Storefront Assemblies Lvl 1 5 5 05-Mar-25 11-Mar-25

AA-3960 Balance Elevator 2 2 11-Mar-25 12-Mar-25

AA-2500 Prime/1st Coat Walls Lvl 1 3 3 12-Mar-25 14-Mar-25

AA-2510 Install Wall Tile Lvl 1 3 3 12-Mar-25 14-Mar-25

AA-2660 Drop Ceiling Tiles Lvl 1 3 3 15-Apr-25 17-Apr-25

AA-2680 Tape & Finish GWB Ceilings Lvl 1 3 3 16-Apr-25 18-Apr-25

AA-2690 Prime/1st Coat Ceilings Lvl 1 2 2 21-Apr-25 22-Apr-25

AA-2700 Install Flooring Lvl 1 5 5 23-Apr-25 29-Apr-25

AA-2710 Install Bathroom Partitions Lvl 1 3 3 30-Apr-25 02-May-25

AA-2720 Install Mill Work Lvl 1 5 5 30-Apr-25 06-May-25

AA-5430 Final Paint Lvl 1 5 5 30-Apr-25 06-May-25

AA-2740 Install Bathroom Accessories Lvl 1 3 3 08-May-25 12-May-25

Inspections/PunchInspections/Punch 151 151 30-Oct-24 28-May-25

AA-2420 In Wall Inspection Lvl 1 1 1 30-Oct-24 30-Oct-24

AA-5240 Test FA System Lvl 1 2 2 11-Apr-25 14-Apr-25

AA-2650 Inspect OH Ceilings Lvl 1 1 1 14-Apr-25 14-Apr-25

AA-3970 State Elevator Test 2 2 30-Apr-25 01-May-25

AA-5250 WS Punch Walk Lvl 1 2 2 13-May-25 14-May-25

AA-5260 WS Punch Work Lvl 1 10 10 15-May-25 28-May-25

LEVEL 2LEVEL 2 192 192 17-Sep-24 11-Jun-25

StructuralStructural 27 27 17-Sep-24 23-Oct-24

AA-2750 Set HC Slabs Lvl 2 5 5 17-Sep-24 23-Sep-24

AA-2760 Form Slab Edge LVL 2 3 3 24-Sep-24 26-Sep-24

AA-2770 MEP Slab R/I Lvl 2 3 3 24-Sep-24 26-Sep-24

AA-2780 Install Rebar/Wire for Slab LVL 2 4 4 25-Sep-24 30-Sep-24

AA-2790 Place SOD Lvl 2 1 1 01-Oct-24 01-Oct-24

AA-2800 CMU Sub Mobilize Lvl 2 1 1 02-Oct-24 02-Oct-24

AA-2810 Lay CMU Walls Lvl 2 15 15 02-Oct-24 22-Oct-24

AA-2820 FRP Concrete Col & Beams Level 2 5 5 02-Oct-24 08-Oct-24

AA-2830 Grout CMU Walls Lvl 2 15 15 03-Oct-24 23-Oct-24

AA-2840 Install Structural Steel Lvl 2 3 3 16-Oct-24 18-Oct-24

Walls & CeilingsWalls & Ceilings 126 126 08-Nov-24 02-May-25

AA-2850 Frame Interior Walls Level 2 5 5 08-Nov-24 14-Nov-24

AA-2870 Hang Drywall Top of Walls Lvl 2 5 5 15-Nov-24 21-Nov-24

AA-2930 Hang One Side Drywall Lvl 2 3 3 25-Feb-25 27-Feb-25

AA-2940 In Wall Insulation Lvl 2 3 3 28-Feb-25 04-Mar-25

AA-2950 Hang All Drywall Lvl 2 3 3 05-Mar-25 07-Mar-25

AA-2960 Tape & Finish Drywall Lvl 2 5 5 10-Mar-25 14-Mar-25

AA-2970 Frame GWB Ceilings Lvl 2 2 2 10-Mar-25 11-Mar-25

AA-3010 Install Ceiling Grid Lvl 2 5 5 20-Mar-25 26-Mar-25

AA-3160 Hang GWB Ceilings Lvl 2 1 1 29-Apr-25 29-Apr-25

AA-3170 Tape & Finish GWB Ceilings Lvl 2 3 3 30-Apr-25 02-May-25

Electrical/Low VoltageElectrical/Low Voltage 116 116 15-Nov-24 25-Apr-25

AA-2860 R/I Electrical In Wall & OH Lvl 2 15 15 15-Nov-24 05-Dec-24

AA-3030 Install Panels Elec Rm Lvl 2 2 2 20-Mar-25 21-Mar-25

AA-3090 R/I Lights in Ceilings Lvl 2 5 5 27-Mar-25 02-Apr-25

AA-3060 Pull Wire/Term Panels Elec Rm Lvl 2 10 10 31-Mar-25 11-Apr-25

AA-3100 R/I FA Devices Lvl 2 5 5 03-Apr-25 09-Apr-25

AA-3020 Trim out Electrical Devices Lvl 2 5 5 14-Apr-25 18-Apr-25

AA-3040 Install Fire Rated Plywood Comm Rm Lvl 2 2 2 14-Apr-25 15-Apr-25

AA-5270 Perm Power Ready Lvl 2 1 1 14-Apr-25 14-Apr-25

AA-5300 Pull FA Wire Lvl 2 5 5 15-Apr-25 21-Apr-25

AA-3070 Install Equipment Comm Rm Lvl 2 3 3 16-Apr-25 18-Apr-25

AA-3130 Pull/Term Comm Lvl 2 5 5 21-Apr-25 25-Apr-25

AA-5310 Trim Out FA Devices Lvl 2 3 3 22-Apr-25 24-Apr-25

MechanicalMechanical 107 107 22-Nov-24 21-Apr-25
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Hang All Drywall Lvl 1

Tape & Finish Drywall Lvl 1

Frame GWB Ceilings Lvl 1

Install Ceiling Grid Lvl 1

Hang GWB Ceilings Lvl 1

11-Apr-25, Electrical/Low Voltage

R/I Electrical In Wall & OH Lvl 1

Install Panels Elec Rm Lvl 1

Pull Wire/Term Panels Elec Rm Lvl 1

R/I Lights in Ceilings Lvl 1

R/I FA Devices Lvl 1

Trim out Electrical Devices Lvl 1

Install Fire Rated Plywood Comm Rm Lvl 1

Perm Power Ready Lvl 1

Pull FA Wire Lvl 1

Install Equipment Comm Rm Lvl 1

Pull/Term Comm Lvl 1

Trim Out FA Devices Lvl 1

07-Apr-25, Mechanical

Install OH Duct Lvl 1

Install Mini Splits Lvl 1

Install Mech Piping Lvl 1

Install HVAC Drops Ceilings Lvl 1

Tie In Power to HVAC Units Lvl 1

Start Up HVAC Units Lvl 1

07-May-25, Plumbing

R/I In wall Plumbing Lvl 1

R/I O/H Plumbing Lvl 1

Install Plumbing Fixtures Lvl 1

26-Mar-25, Fire Protection

Installl OH FP Lvl 1

Sprinkler Drops Lvl 1

12-May-25, Finishes

Install Elevator Pit Equipment

Install Elevator Rails/Plateform

Build Elevator Cab/Controls

Install Interior Storefront Assemblies Lvl 1

Balance Elevator

Prime/1st Coat Walls Lvl 1

Install Wall Tile Lvl 1

Drop Ceiling Tiles Lvl 1

Tape & Finish GWB Ceilings Lvl 1

Prime/1st Coat Ceilings Lvl 1

Install Flooring Lvl 1

Install Bathroom Partitions Lvl 1

Install Mill Work Lvl 1

Final Paint Lvl 1

Install Bathroom Accessories Lvl 1

28-May-25, Inspections/Punch

In Wall Inspection Lvl 1

Test FA System Lvl 1

Inspect OH Ceilings Lvl 1

State Elevator Test

WS Punch Walk Lvl 1

WS Punch Work Lvl 1

11-Jun-25, LEVEL 2

23-Oct-24, Structural

Set HC Slabs Lvl 2

Form Slab Edge LVL 2

MEP Slab R/I Lvl 2

Install Rebar/Wire for Slab LVL 2

Place SOD Lvl 2

CMU Sub Mobilize Lvl 2

Lay CMU Walls Lvl 2

FRP Concrete Col & Beams Level 2

Grout CMU Walls Lvl 2

Install Structural Steel Lvl 2

02-May-25, Walls & Ceilings

Frame Interior Walls Level 2

Hang Drywall Top of Walls Lvl 2

Hang One Side Drywall Lvl 2

In Wall Insulation Lvl 2

Hang All Drywall Lvl 2

Tape & Finish Drywall Lvl 2

Frame GWB Ceilings Lvl 2

Install Ceiling Grid Lvl 2

Hang GWB Ceilings Lvl 2

Tape & Finish GWB Ceilings Lvl 2

25-Apr-25, Electrical/Low Voltage

R/I Electrical In Wall & OH Lvl 2

Install Panels Elec Rm Lvl 2

R/I Lights in Ceilings Lvl 2

Pull Wire/Term Panels Elec Rm Lvl 2

R/I FA Devices Lvl 2

Trim out Electrical Devices Lvl 2

Install Fire Rated Plywood Comm Rm Lvl 2

Perm Power Ready Lvl 2

Pull FA Wire Lvl 2

Install Equipment Comm Rm Lvl 2

Pull/Term Comm Lvl 2

Trim Out FA Devices Lvl 2

21-Apr-25, Mechanical
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AA-2890 Install OH Duct Lvl 2 10 10 22-Nov-24 05-Dec-24

AA-3050 Install Mini Splits Lvl 2 2 2 20-Mar-25 21-Mar-25

AA-3080 Install Mech Piping Lvl 2 5 5 24-Mar-25 28-Mar-25

AA-3120 Install HVAC Drops Ceilings Lvl 2 3 3 01-Apr-25 03-Apr-25

AA-5280 Tie In Power to HVAC Units Lvl 2 3 3 15-Apr-25 17-Apr-25

AA-5290 Start Up HVAC Units Lvl 2 2 2 18-Apr-25 21-Apr-25

PlumbingPlumbing 134 134 15-Nov-24 21-May-25

AA-2880 R/I In wall Plumbing Lvl 2 5 5 15-Nov-24 21-Nov-24

AA-2910 R/I O/H Plumbing Lvl 2 5 5 06-Dec-24 12-Dec-24

AA-3220 Install Plumbing Fixtures Lvl 2 3 3 19-May-25 21-May-25

Fire ProtectionFire Protection 82 82 06-Dec-24 31-Mar-25

AA-2900 Installl OH FP Lvl 2 5 5 06-Dec-24 12-Dec-24

AA-3110 Sprinkler Drops Lvl 2 3 3 27-Mar-25 31-Mar-25

FinishesFinishes 56 56 10-Mar-25 26-May-25

AA-2980 Install Interior Storefront Assemblies Lvl 2 5 5 10-Mar-25 14-Mar-25

AA-2990 Prime/1st Coat Walls Lvl 2 3 3 17-Mar-25 19-Mar-25

AA-3000 Install Wall Tile Lvl 2 3 3 17-Mar-25 19-Mar-25

AA-3150 Drop Ceiling Tiles Lvl 2 3 3 29-Apr-25 01-May-25

AA-3180 Prime/1st Coat Ceilings Lvl 2 2 2 05-May-25 06-May-25

AA-3190 Install Flooring Lvl 2 5 5 07-May-25 13-May-25

AA-3200 Install Bathroom Partitions Lvl 2 3 3 14-May-25 16-May-25

AA-3210 Install Mill Work Lvl 2 5 5 14-May-25 20-May-25

AA-5440 Final Paint Lvl 2 5 5 14-May-25 20-May-25

AA-3230 Install Bathroom Accessories Lvl 2 3 3 22-May-25 26-May-25

Inspection/PunchInspection/Punch 134 134 06-Dec-24 11-Jun-25

AA-2920 In Wall Inspection Lvl 2 1 1 06-Dec-24 06-Dec-24

AA-5320 Test FA System Lvl 2 2 2 25-Apr-25 28-Apr-25

AA-3140 Inspect OH Ceilings Lvl 2 1 1 28-Apr-25 28-Apr-25

AA-5330 WS Punch Walk Lvl 2 2 2 27-May-25 28-May-25

AA-5340 WS Punch Work Lvl 2 10 10 29-May-25 11-Jun-25

LEVEL 3LEVEL 3 175 175 24-Oct-24 25-Jun-25

StructuralStructural 27 27 24-Oct-24 29-Nov-24

AA-3240 Set HC Slab Lvl 3 5 5 24-Oct-24 30-Oct-24

AA-3250 Form Slab Edge LVL 3 3 3 31-Oct-24 04-Nov-24

AA-3260 MEP Slab R/I Lvl 3 3 3 31-Oct-24 04-Nov-24

AA-3270 Install Rebar/Wire for Slab LVL 3 4 4 01-Nov-24 06-Nov-24

AA-3280 Place SOD Lvl 3 1 1 07-Nov-24 07-Nov-24

AA-3290 CMU Sub Mobilize Lvl 3 1 1 08-Nov-24 08-Nov-24

AA-3300 Lay CMU Walls Lvl 3 15 15 08-Nov-24 28-Nov-24

AA-3310 FRP Concrete Col & Beams Level 3 5 5 08-Nov-24 14-Nov-24

AA-3320 Grout CMU Walls Lvl 3 15 15 11-Nov-24 29-Nov-24

AA-3330 Install Structural Steel Lvl 3 3 3 22-Nov-24 26-Nov-24

Walls & CeilingsWalls & Ceilings 110 110 16-Dec-24 16-May-25

AA-3340 Frame Interior Walls Level 3 5 5 16-Dec-24 20-Dec-24

AA-3360 Hang Drywall Top of Walls Lvl 3 5 5 23-Dec-24 27-Dec-24

AA-1100 Hang All Drywall Lvl 1 3 3 11-Feb-25 13-Feb-25

AA-3420 Hang One Side Drywall Lvl 3 3 3 28-Feb-25 04-Mar-25

AA-3430 In Wall Insulation Lvl 3 3 3 05-Mar-25 07-Mar-25

AA-3440 Hang All Drywall Lvl 3 3 3 10-Mar-25 12-Mar-25

AA-3450 Tape & Finish Drywall Lvl 3 5 5 13-Mar-25 19-Mar-25

AA-3460 Frame GWB Ceilings Lvl 3 2 2 13-Mar-25 14-Mar-25

AA-3650 Hang GWB Ceilings Lvl 3 1 1 13-May-25 13-May-25

AA-3660 Tape & Finish GWB Ceilings Lvl 3 3 3 14-May-25 16-May-25

Electrical/Low VoltageElectrical/Low Voltage 100 100 23-Dec-24 09-May-25

AA-3350 R/I Electrical In Wall & OH Lvl 3 15 15 23-Dec-24 10-Jan-25

AA-3520 Install Panels Elec Rm Lvl 3 2 2 25-Mar-25 26-Mar-25

AA-3580 R/I Lights in Ceilings Lvl 3 5 5 01-Apr-25 07-Apr-25

AA-3590 R/I FA Devices Lvl 3 5 5 08-Apr-25 14-Apr-25

AA-3550 Pull Wire/Term Panels Elec Rm Lvl 3 10 10 14-Apr-25 25-Apr-25

AA-3510 Trim out Electrical Devices Lvl 3 5 5 28-Apr-25 02-May-25

AA-3530 Install Fire Rated Plywood Comm Rm Lvl 3 2 2 28-Apr-25 29-Apr-25

AA-5350 Perm Power Ready Lvl 3 1 1 28-Apr-25 28-Apr-25

AA-5380 Pull FA Wire Lvl 3 5 5 29-Apr-25 05-May-25

AA-3560 Install Equipment Comm Rm Lvl 3 3 3 30-Apr-25 02-May-25

AA-3620 Pull/Term Comm Lvl 3 5 5 05-May-25 09-May-25

AA-5390 Trim Out FA Devices Lvl 3 3 3 06-May-25 08-May-25

MechanicalMechanical 91 91 30-Dec-24 05-May-25

AA-3380 Install OH Duct Lvl 3 10 10 30-Dec-24 10-Jan-25

AA-3540 Install Mini Splits Lvl 3 2 2 25-Mar-25 26-Mar-25

AA-3570 Install Mech Piping Lvl 3 5 5 27-Mar-25 02-Apr-25

AA-3610 Install HVAC Drops Ceilings Lvl 3 3 3 04-Apr-25 08-Apr-25

AA-5360 Tie In Power to HVAC Units Lvl 3 3 3 29-Apr-25 01-May-25

AA-5370 Start Up HVAC Units Lvl 3 2 2 02-May-25 05-May-25

PlumbingPlumbing 118 118 23-Dec-24 04-Jun-25

AA-3370 R/I In wall Plumbing Lvl 3 5 5 23-Dec-24 27-Dec-24

AA-3400 R/I O/H Plumbing Lvl 3 5 5 13-Jan-25 17-Jan-25

AA-3720 Install Plumbing Fixtures Lvl 3 3 3 02-Jun-25 04-Jun-25

Fire ProtectionFire Protection 59 59 13-Jan-25 03-Apr-25

AA-3390 Installl OH FP Lvl 3 5 5 13-Jan-25 17-Jan-25

AA-3600 Sprinkler Drops Lvl 3 3 3 01-Apr-25 03-Apr-25

FinishesFinishes 63 63 13-Mar-25 09-Jun-25

AA-3470 Install Interior Storefront Assemblies Lvl 3 5 5 13-Mar-25 19-Mar-25

AA-3480 Prime/1st Coat Walls Lvl 3 3 3 20-Mar-25 24-Mar-25

AA-3490 Install Wall Tile Lvl 3 3 3 20-Mar-25 24-Mar-25

AA-3500 Install Ceiling Grid Lvl 3 5 5 25-Mar-25 31-Mar-25

AA-3640 Drop Ceiling Tiles Lvl 3 3 3 13-May-25 15-May-25

AA-3670 Prime/1st Coat Ceilings Lvl 3 2 2 19-May-25 20-May-25

AA-3680 Install Flooring Lvl 3 5 5 21-May-25 27-May-25

AA-3690 Install Epoxy Floor Lvl 3 5 5 21-May-25 27-May-25

AA-3700 Install Bathroom Partitions Lvl 3 3 3 28-May-25 30-May-25

AA-3710 Install Mill Work Lvl 3 5 5 28-May-25 03-Jun-25

AA-5450 Final Paint Lvl 3 5 5 28-May-25 03-Jun-25
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Install OH Duct Lvl 2

Install Mini Splits Lvl 2

Install Mech Piping Lvl 2

Install HVAC Drops Ceilings Lvl 2

Tie In Power to HVAC Units Lvl 2

Start Up HVAC Units Lvl 2

21-May-25, Plumbing

R/I In wall Plumbing Lvl 2

R/I O/H Plumbing Lvl 2

Install Plumbing Fixtures Lvl 2

31-Mar-25, Fire Protection

Installl OH FP Lvl 2

Sprinkler Drops Lvl 2

26-May-25, Finishes

Install Interior Storefront Assemblies Lvl 2

Prime/1st Coat Walls Lvl 2

Install Wall Tile Lvl 2

Drop Ceiling Tiles Lvl 2

Prime/1st Coat Ceilings Lvl 2

Install Flooring Lvl 2

Install Bathroom Partitions Lvl 2

Install Mill Work Lvl 2

Final Paint Lvl 2

Install Bathroom Accessories Lvl 2

11-Jun-25, Inspection/Punch

In Wall Inspection Lvl 2

Test FA System Lvl 2

Inspect OH Ceilings Lvl 2

WS Punch Walk Lvl 2

WS Punch Work Lvl 2

25-Jun-25, LEVEL 3

29-Nov-24, Structural

Set HC Slab Lvl 3

Form Slab Edge LVL 3

MEP Slab R/I Lvl 3

Install Rebar/Wire for Slab LVL 3

Place SOD Lvl 3

CMU Sub Mobilize Lvl 3

Lay CMU Walls Lvl 3

FRP Concrete Col & Beams Level 3

Grout CMU Walls Lvl 3

Install Structural Steel Lvl 3

16-May-25, Walls & Ceilings

Frame Interior Walls Level 3

Hang Drywall Top of Walls Lvl 3

Hang All Drywall Lvl 1

Hang One Side Drywall Lvl 3

In Wall Insulation Lvl 3

Hang All Drywall Lvl 3

Tape & Finish Drywall Lvl 3

Frame GWB Ceilings Lvl 3

Hang GWB Ceilings Lvl 3

Tape & Finish GWB Ceilings Lvl 3

09-May-25, Electrical/Low Voltage

R/I Electrical In Wall & OH Lvl 3

Install Panels Elec Rm Lvl 3

R/I Lights in Ceilings Lvl 3

R/I FA Devices Lvl 3

Pull Wire/Term Panels Elec Rm Lvl 3

Trim out Electrical Devices Lvl 3

Install Fire Rated Plywood Comm Rm Lvl 3

Perm Power Ready Lvl 3

Pull FA Wire Lvl 3

Install Equipment Comm Rm Lvl 3

Pull/Term Comm Lvl 3

Trim Out FA Devices Lvl 3

05-May-25, Mechanical

Install OH Duct Lvl 3

Install Mini Splits Lvl 3

Install Mech Piping Lvl 3

Install HVAC Drops Ceilings Lvl 3

Tie In Power to HVAC Units Lvl 3

Start Up HVAC Units Lvl 3

04-Jun-25, Plumbing

R/I In wall Plumbing Lvl 3

R/I O/H Plumbing Lvl 3

Install Plumbing Fixtures Lvl 3

03-Apr-25, Fire Protection

Installl OH FP Lvl 3

Sprinkler Drops Lvl 3

09-Jun-25, Finishes

Install Interior Storefront Assemblies Lvl 3

Prime/1st Coat Walls Lvl 3

Install Wall Tile Lvl 3

Install Ceiling Grid Lvl 3

Drop Ceiling Tiles Lvl 3

Prime/1st Coat Ceilings Lvl 3

Install Flooring Lvl 3

Install Epoxy Floor Lvl 3

Install Bathroom Partitions Lvl 3

Install Mill Work Lvl 3

Final Paint Lvl 3
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AA-3730 Install Bathroom Accessories Lvl 3 3 3 05-Jun-25 09-Jun-25

Inspection/PunchInspection/Punch 118 118 13-Jan-25 25-Jun-25

AA-3410 In Wall Inspection Lvl 3 1 1 13-Jan-25 13-Jan-25

AA-5400 Test FA System Lvl 3 2 2 09-May-25 12-May-25

AA-3630 Inspect OH Ceilings Lvl 3 1 1 12-May-25 12-May-25

AA-5410 WS Punch Walk Lvl 3 2 2 10-Jun-25 11-Jun-25

AA-5420 WS Punch Work Lvl 3 10 10 12-Jun-25 25-Jun-25

ROOFROOF 73 73 02-Dec-24 12-Mar-25

AA-3740 Set HC Slab Roof 5 5 02-Dec-24 06-Dec-24

AA-3750 Form Slab Edge Roof 3 3 09-Dec-24 11-Dec-24

AA-3760 Install Rebar/Wire for Slab Roof 3 3 10-Dec-24 12-Dec-24

AA-3770 Place SOD Roof 1 1 13-Dec-24 13-Dec-24

AA-3780 Build Elev Shaft Walls 2 2 16-Dec-24 17-Dec-24

AA-3790 Set Elev Hoist Beam 1 1 18-Dec-24 18-Dec-24

AA-3800 FRP Elev Pit Roof Slab 3 3 19-Dec-24 23-Dec-24

AA-3810 Install Roof Trusses 10 10 24-Dec-24 06-Jan-25

AA-3820 Install Roof Decking 5 5 07-Jan-25 13-Jan-25

AA-3830 Install Mech Roof Curbs/Stands/Supports 3 3 07-Jan-25 09-Jan-25

AA-3840 Install Added Framing for Walls Roof 2 2 14-Jan-25 15-Jan-25

AA-3850 Install Standing Seam Roof 15 15 14-Jan-25 03-Feb-25

AA-3860 Spray Foam Insulation Roof Deck 15 15 14-Jan-25 03-Feb-25

AA-3870 Install Denglass Roof Walls 2 2 04-Feb-25 05-Feb-25

AA-3880 Install Insulation and Membrane Roof 10 10 06-Feb-25 19-Feb-25

AA-3890 Install Mech Equipment 5 5 20-Feb-25 26-Feb-25

AA-3900 Install Lightning Protection 7 7 20-Feb-25 28-Feb-25

AA-3910 Install Mech Piping 10 10 27-Feb-25 12-Mar-25

AA-3920 Install Elect Panels/Disconnects 5 5 27-Feb-25 05-Mar-25

EXTERIOREXTERIOR 59 59 04-Feb-25 25-Apr-25

AA-4030 Erect Scaffold South/East Wall 3 3 04-Feb-25 06-Feb-25

AA-4040 Waterproof South/East Walls 4 4 07-Feb-25 12-Feb-25

AA-4050 Install Flashing South/East Walls 2 2 13-Feb-25 14-Feb-25

AA-4060 Install Window Frames South/East Walls 7 7 13-Feb-25 21-Feb-25

AA-4070 Install Insulation Board South/East Walls 3 3 17-Feb-25 19-Feb-25

AA-4080 Apply Stucco South/East Walls 5 5 20-Feb-25 26-Feb-25

AA-4090 Erect Scaffold North/West Wall 3 3 27-Feb-25 03-Mar-25

AA-4100 Waterproof North/West Wall 4 4 04-Mar-25 07-Mar-25

AA-4110 Install Flashing North/West Wall 2 2 10-Mar-25 11-Mar-25

AA-4120 Install Window Frames North/West Wall 5 5 10-Mar-25 14-Mar-25

AA-4130 Install Insulation Board North/West Wall 3 3 12-Mar-25 14-Mar-25

AA-4140 Apply Stucco North/West Wall 5 5 17-Mar-25 21-Mar-25

AA-4340 Install Insulation & Furring Siding Lvl 1 4 4 17-Mar-25 20-Mar-25

AA-4200 Install Siding Lvl 1 7 7 21-Mar-25 31-Mar-25

AA-4350 Install Insulation & Furring Siding Lvl 2 4 4 21-Mar-25 26-Mar-25

AA-4150 Install Soffit/Eaves/Gutters & Downspouts 10 10 24-Mar-25 04-Apr-25

AA-4360 Install Insulation & Furring Siding Lvl 3 4 4 27-Mar-25 01-Apr-25

AA-4320 Install Siding Lvl 2 7 7 01-Apr-25 09-Apr-25

AA-4370 Frame Soffitt Balcony Lvl 1 3 3 01-Apr-25 03-Apr-25

AA-4380 Install Soffitt Panels Balcony Lvl 1 3 3 04-Apr-25 08-Apr-25

AA-4400 Frame Soffitt Balcony Lvl 2 3 3 04-Apr-25 08-Apr-25

AA-4390 Install Access Gate Lvl 1 2 2 09-Apr-25 10-Apr-25

AA-4410 Install Soffitt Panels Balcony Lvl 2 3 3 09-Apr-25 11-Apr-25

AA-4430 Frame Soffitt Balcony Lvl 3 3 3 09-Apr-25 11-Apr-25

AA-4330 Install Siding Lvl 3 7 7 10-Apr-25 18-Apr-25

AA-4420 Install Handrails Lvl 2 5 5 14-Apr-25 18-Apr-25

AA-4440 Install Soffitt Panels Balcony Lvl 3 3 3 14-Apr-25 16-Apr-25

AA-4550 Install Exterior Lights 5 5 17-Apr-25 23-Apr-25

AA-4450 Install Handrails Lvl 3 5 5 21-Apr-25 25-Apr-25

NWFSC CLASSROOM BUILDINGNWFSC CLASSROOM BUILDING 263 263 30-May-24 02-Jun-25

FOUNDATIONSFOUNDATIONS 34 34 30-May-24 16-Jul-24

AA-170 Install Piles 15 15 30-May-24 19-Jun-24

AA-180 Excavate Elevator Pit 1 1 20-Jun-24 20-Jun-24

AA-240 Grade/Compact GB @ 17'-10" 1 1 20-Jun-24 20-Jun-24

AA-270 FRP Above Grade Piles 10 10 20-Jun-24 03-Jul-24

AA-190 FRP Elevator Pit Floor 3 3 21-Jun-24 25-Jun-24

AA-250 FRP GB @ 17'-10" 4 4 21-Jun-24 26-Jun-24

AA-200 FRP Elev Pit Walls 3 3 26-Jun-24 28-Jun-24

AA-260 FRP Stem Walls From GB 17'-10" 4 4 27-Jun-24 02-Jul-24

AA-210 Strip Elev Pit Forms 1 1 01-Jul-24 01-Jul-24

AA-220 Waterproof Elev Pit Walls 2 2 02-Jul-24 03-Jul-24

AA-290 FRP Above Grade Grade Beams 10 10 03-Jul-24 16-Jul-24

AA-230 Backfill Around Elev Pit 1 1 04-Jul-24 04-Jul-24

AA-280 FRP Above Grade Pile Caps 5 5 04-Jul-24 10-Jul-24

LEVEL 1LEVEL 1 213 213 17-Jul-24 09-May-25

StructuralStructural 30 30 17-Jul-24 27-Aug-24

AA-300 HC Slab Crew Mobilize 2 2 17-Jul-24 18-Jul-24

AA-310 Set HC Slabs Lvl 1 5 5 19-Jul-24 25-Jul-24

AA-320 Form Slab Edge LVL 1 3 3 26-Jul-24 30-Jul-24

AA-340 MEP Slab R/I Lvl 1 3 3 26-Jul-24 30-Jul-24

AA-330 Install Rebar/Wire for Slab LVL 1 4 4 29-Jul-24 01-Aug-24

AA-350 Place SOD Lvl 1 1 1 02-Aug-24 02-Aug-24

AA-370 CMU Sub Mobilize Lvl 1 1 1 05-Aug-24 05-Aug-24

AA-700 FRP Concrete Col & Beams Level 1 5 5 05-Aug-24 09-Aug-24

AA-380 Lay CMU Walls Lvl 1 15 15 06-Aug-24 26-Aug-24

AA-390 Grout CMU Walls Lvl 1 15 15 07-Aug-24 27-Aug-24

AA-360 Install Structural Steel Columns Lvl 1 3 3 20-Aug-24 22-Aug-24

Walls & CeilingsWalls & Ceilings 144 144 12-Sep-24 01-Apr-25

AA-860 Frame Interior Walls Level 1 5 5 12-Sep-24 18-Sep-24

AA-910 Hang Drywall Top of Walls Lvl 1 5 5 19-Sep-24 25-Sep-24

AA-1080 Hang One Side Drywall Lvl 1 3 3 03-Feb-25 05-Feb-25

AA-1090 In Wall Insulation Lvl 1 3 3 06-Feb-25 10-Feb-25

AA-1110 Tape & Finish Drywall Lvl 1 5 5 14-Feb-25 20-Feb-25

AA-1140 Frame GWB Ceilings Lvl 1 2 2 14-Feb-25 17-Feb-25
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Install Bathroom Accessories Lvl 3

25-Jun-25, Inspection/Punch

In Wall Inspection Lvl 3

Test FA System Lvl 3

Inspect OH Ceilings Lvl 3

WS Punch Walk Lvl 3

WS Punch Work Lvl 3

12-Mar-25, ROOF

Set HC Slab Roof

Form Slab Edge Roof

Install Rebar/Wire for Slab Roof

Place SOD Roof

Build Elev Shaft Walls

Set Elev Hoist Beam

FRP Elev Pit Roof Slab

Install Roof Trusses

Install Roof Decking

Install Mech Roof Curbs/Stands/Supports

Install Added Framing for Walls Roof

Install Standing Seam Roof

Spray Foam Insulation Roof Deck

Install Denglass Roof Walls

Install Insulation and Membrane Roof

Install Mech Equipment

Install Lightning Protection

Install Mech Piping

Install Elect Panels/Disconnects

25-Apr-25, EXTERIOR

Erect Scaffold South/East Wall

Waterproof South/East Walls

Install Flashing South/East Walls

Install Window Frames South/East Walls

Install Insulation Board South/East Walls

Apply Stucco South/East Walls

Erect Scaffold North/West Wall

Waterproof North/West Wall

Install Flashing North/West Wall

Install Window Frames North/West Wall

Install Insulation Board North/West Wall

Apply Stucco North/West Wall

Install Insulation & Furring Siding Lvl 1

Install Siding Lvl 1

Install Insulation & Furring Siding Lvl 2

Install Soffit/Eaves/Gutters & Downspouts

Install Insulation & Furring Siding Lvl 3

Install Siding Lvl 2

Frame Soffitt Balcony Lvl 1

Install Soffitt Panels Balcony Lvl 1

Frame Soffitt Balcony Lvl 2

Install Access Gate Lvl 1

Install Soffitt Panels Balcony Lvl 2

Frame Soffitt Balcony Lvl 3

Install Siding Lvl 3

Install Handrails Lvl 2

Install Soffitt Panels Balcony Lvl 3

Install Exterior Lights

Install Handrails Lvl 3

02-Jun-25, NWFSC CLASSROOM BUILDING

16-Jul-24, FOUNDATIONS

Install Piles

Excavate Elevator Pit

Grade/Compact GB @ 17'-10"

FRP Above Grade Piles

FRP Elevator Pit Floor

FRP GB @ 17'-10"

FRP Elev Pit Walls

FRP Stem Walls From GB 17'-10"

Strip Elev Pit Forms

Waterproof Elev Pit Walls

FRP Above Grade Grade Beams

Backfill Around Elev Pit

FRP Above Grade Pile Caps

09-May-25, LEVEL 1

27-Aug-24, Structural

HC Slab Crew Mobilize

Set HC Slabs Lvl 1

Form Slab Edge LVL 1

MEP Slab R/I Lvl 1

Install Rebar/Wire for Slab LVL 1

Place SOD Lvl 1

CMU Sub Mobilize Lvl 1

FRP Concrete Col & Beams Level 1

Lay CMU Walls Lvl 1

Grout CMU Walls Lvl 1

Install Structural Steel Columns Lvl 1

01-Apr-25, Walls & Ceilings

Frame Interior Walls Level 1

Hang Drywall Top of Walls Lvl 1

Hang One Side Drywall Lvl 1

In Wall Insulation Lvl 1

Tape & Finish Drywall Lvl 1

Frame GWB Ceilings Lvl 1
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AA-1210 Hang GWB Ceilings Lvl 1 1 1 27-Mar-25 27-Mar-25

AA-1220 Tape & Finish GWB Ceilings Lvl 1 3 3 28-Mar-25 01-Apr-25

Electrical/Low VoltageElectrical/Low Voltage 134 134 19-Sep-24 25-Mar-25

AA-870 R/I Electrical In Wall & OH Lvl 1 15 15 19-Sep-24 09-Oct-24

AA-2030 Install Panels Elec Rm Lvl 1 2 2 24-Feb-25 25-Feb-25

AA-2040 Pull Wire/Term Panels Elec Rm Lvl 1 10 10 26-Feb-25 11-Mar-25

AA-1150 R/I Lights in Ceilings Lvl 1 5 5 05-Mar-25 11-Mar-25

AA-1160 R/I FA Devices Lvl 1 5 5 05-Mar-25 11-Mar-25

AA-1290 Trim out Electrical Devices Lvl 1 5 5 12-Mar-25 18-Mar-25

AA-2050 Install Fire Rated Plywood Comm Rm Lvl 1 2 2 12-Mar-25 13-Mar-25

AA-4870 Perm Power Ready Lvl 1 1 1 12-Mar-25 12-Mar-25

AA-4890 Pull FA Wire Lvl 1 5 5 13-Mar-25 19-Mar-25

AA-2060 Install Equipment Comm Rm Lvl 1 3 3 14-Mar-25 18-Mar-25

AA-2070 Pull/Term Comm Lvl 1 5 5 19-Mar-25 25-Mar-25

AA-4910 Trim Out FA Devices Lvl 1 3 3 20-Mar-25 24-Mar-25

MechanicalMechanical 125 125 26-Sep-24 19-Mar-25

AA-880 Install OH Duct Lvl 1 10 10 26-Sep-24 09-Oct-24

AA-2080 Install Mini Splits Lvl 1 2 2 26-Feb-25 27-Feb-25

AA-2090 Install Mech Piping Lvl 1 5 5 28-Feb-25 06-Mar-25

AA-1180 Install HVAC Drops Ceilings Lvl 1 3 3 05-Mar-25 07-Mar-25

AA-420 Tie In Power to HVAC Units Lvl 1 3 3 13-Mar-25 17-Mar-25

AA-4880 Start Up HVAC Units Lvl 1 2 2 18-Mar-25 19-Mar-25

PlumbingPlumbing 152 152 19-Sep-24 18-Apr-25

AA-900 R/I In wall Plumbing Lvl 1 5 5 19-Sep-24 25-Sep-24

AA-1050 R/I O/H Plumbing Lvl 1 5 5 10-Oct-24 16-Oct-24

AA-1270 Install Plumbing Fixtures Lvl 1 3 3 16-Apr-25 18-Apr-25

Fire ProtectionFire Protection 107 107 10-Oct-24 07-Mar-25

AA-890 Installl OH FP Lvl 1 7 7 10-Oct-24 18-Oct-24

AA-1170 Sprinkler Drops Lvl 1 3 3 05-Mar-25 07-Mar-25

FinishesFinishes 58 58 03-Feb-25 23-Apr-25

AA-3980 Install Elevator Pit Equipment 3 3 03-Feb-25 05-Feb-25

AA-3990 Install Elevator Rails/Plateform 5 5 06-Feb-25 12-Feb-25

AA-4000 Build Elevator Cab/Controls 5 5 13-Feb-25 19-Feb-25

AA-1240 Install Interior Storefront Assemblies Lvl 1 5 5 14-Feb-25 20-Feb-25

AA-1120 Prime/1st Coat Walls Lvl 1 3 3 21-Feb-25 25-Feb-25

AA-1300 Install Wall Tile Lvl 1 3 3 21-Feb-25 25-Feb-25

AA-1130 Install Ceiling Grid Lvl 1 5 5 26-Feb-25 04-Mar-25

AA-4010 Balance Elevator 2 2 12-Mar-25 13-Mar-25

AA-1200 Drop Ceiling Tiles Lvl 1 3 3 27-Mar-25 31-Mar-25

AA-1230 Prime/1st Coat Ceilings Lvl 1 2 2 02-Apr-25 03-Apr-25

AA-1250 Install Flooring Lvl 1 5 5 04-Apr-25 10-Apr-25

AA-1260 Install Bathroom Partitions Lvl 1 3 3 11-Apr-25 15-Apr-25

AA-1310 Install Mill Work Lvl 1 5 5 11-Apr-25 17-Apr-25

AA-5460 Final Paint Lvl 1 5 5 11-Apr-25 17-Apr-25

AA-1280 Install Bathroom Accessories Lvl 1 3 3 21-Apr-25 23-Apr-25

Inspection/PunchInspection/Punch 152 152 10-Oct-24 09-May-25

AA-1040 In Wall Inspection Lvl 1 1 1 10-Oct-24 10-Oct-24

AA-4920 Test FA System Lvl 1 2 2 25-Mar-25 26-Mar-25

AA-1190 Inspect OH Ceilings Lvl 1 1 1 26-Mar-25 26-Mar-25

AA-4020 State Elevator Test 2 2 11-Apr-25 14-Apr-25

AA-4930 WS Punch Walk Lvl 1 2 2 24-Apr-25 25-Apr-25

AA-4940 WS Punch Work Lvl 1 10 10 28-Apr-25 09-May-25

LEVEL 2LEVEL 2 193 193 28-Aug-24 23-May-25

StructuralStructural 28 28 28-Aug-24 04-Oct-24

AA-400 Set HC Slabs Lvl 2 5 5 28-Aug-24 03-Sep-24

AA-410 Form Slab Edge LVL 2 3 3 04-Sep-24 06-Sep-24

AA-680 MEP Slab R/I Lvl 2 3 3 04-Sep-24 06-Sep-24

AA-430 Install Rebar/Wire for Slab LVL 2 4 4 05-Sep-24 10-Sep-24

AA-440 Place SOD Lvl 2 1 1 11-Sep-24 11-Sep-24

AA-450 CMU Sub Mobilize Lvl 2 1 1 12-Sep-24 12-Sep-24

AA-710 FRP Concrete Col & Beams Level 2 5 5 12-Sep-24 18-Sep-24

AA-460 Lay CMU Walls Lvl 2 15 15 13-Sep-24 03-Oct-24

AA-470 Grout CMU Walls Lvl 2 15 15 16-Sep-24 04-Oct-24

AA-550 Install Structural Steel Lvl 2 3 3 27-Sep-24 01-Oct-24

Walls & CeilingsWalls & Ceilings 126 126 22-Oct-24 15-Apr-25

AA-920 Frame Interior Walls Level 2 5 5 22-Oct-24 28-Oct-24

AA-960 Hang Drywall Top of Walls Lvl 2 5 5 29-Oct-24 04-Nov-24

AA-1330 Hang One Side Drywall Lvl 2 3 3 06-Feb-25 10-Feb-25

AA-1340 In Wall Insulation Lvl 2 3 3 11-Feb-25 13-Feb-25

AA-1350 Hang All Drywall Lvl 2 3 3 14-Feb-25 18-Feb-25

AA-1360 Tape & Finish Drywall Lvl 2 5 5 19-Feb-25 25-Feb-25

AA-1390 Frame GWB Ceilings Lvl 2 2 2 19-Feb-25 20-Feb-25

AA-1460 Hang GWB Ceilings Lvl 2 1 1 10-Apr-25 10-Apr-25

AA-1470 Tape & Finish GWB Ceilings Lvl 2 3 3 11-Apr-25 15-Apr-25

Electrical/Low VoltageElectrical/Low Voltage 116 116 29-Oct-24 08-Apr-25

AA-940 R/I Electrical In Wall & OH Lvl 2 15 15 29-Oct-24 18-Nov-24

AA-2100 Install Panels Elec Rm Lvl 2 2 2 03-Mar-25 04-Mar-25

AA-1400 R/I Lights in Ceilings Lvl 2 5 5 10-Mar-25 14-Mar-25

AA-2110 Pull Wire/Term Panels Elec Rm Lvl 2 10 10 12-Mar-25 25-Mar-25

AA-1410 R/I FA Devices Lvl 2 5 5 17-Mar-25 21-Mar-25

AA-1540 Trim out Electrical Devices Lvl 2 5 5 26-Mar-25 01-Apr-25

AA-2120 Install Fire Rated Plywood Comm Rm Lvl 2 2 2 26-Mar-25 27-Mar-25

AA-5030 Perm Power Ready Lvl 2 1 1 26-Mar-25 26-Mar-25

AA-5060 Pull FA Wire Lvl 2 5 5 27-Mar-25 02-Apr-25

AA-2130 Install Equipment Comm Rm Lvl 2 3 3 28-Mar-25 01-Apr-25

AA-2140 Pull/Term Comm Lvl 2 5 5 02-Apr-25 08-Apr-25

AA-5070 Trim Out FA Devices Lvl 2 3 3 03-Apr-25 07-Apr-25

MechanicalMechanical 107 107 05-Nov-24 02-Apr-25

AA-1020 Install OH Duct Lvl 2 10 10 05-Nov-24 18-Nov-24

AA-2150 Install Mini Splits Lvl 2 2 2 03-Mar-25 04-Mar-25

AA-2160 Install Mech Piping Lvl 2 5 5 05-Mar-25 11-Mar-25

AA-1430 Install HVAC Drops Ceilings Lvl 2 3 3 13-Mar-25 17-Mar-25
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Hang GWB Ceilings Lvl 1

Tape & Finish GWB Ceilings Lvl 1

25-Mar-25, Electrical/Low Voltage

R/I Electrical In Wall & OH Lvl 1

Install Panels Elec Rm Lvl 1

Pull Wire/Term Panels Elec Rm Lvl 1

R/I Lights in Ceilings Lvl 1

R/I FA Devices Lvl 1

Trim out Electrical Devices Lvl 1

Install Fire Rated Plywood Comm Rm Lvl 1

Perm Power Ready Lvl 1

Pull FA Wire Lvl 1

Install Equipment Comm Rm Lvl 1

Pull/Term Comm Lvl 1

Trim Out FA Devices Lvl 1

19-Mar-25, Mechanical

Install OH Duct Lvl 1

Install Mini Splits Lvl 1

Install Mech Piping Lvl 1

Install HVAC Drops Ceilings Lvl 1

Tie In Power to HVAC Units Lvl 1

Start Up HVAC Units Lvl 1

18-Apr-25, Plumbing

R/I In wall Plumbing Lvl 1

R/I O/H Plumbing Lvl 1

Install Plumbing Fixtures Lvl 1

07-Mar-25, Fire Protection

Installl OH FP Lvl 1

Sprinkler Drops Lvl 1

23-Apr-25, Finishes

Install Elevator Pit Equipment

Install Elevator Rails/Plateform

Build Elevator Cab/Controls

Install Interior Storefront Assemblies Lvl 1

Prime/1st Coat Walls Lvl 1

Install Wall Tile Lvl 1

Install Ceiling Grid Lvl 1

Balance Elevator

Drop Ceiling Tiles Lvl 1

Prime/1st Coat Ceilings Lvl 1

Install Flooring Lvl 1

Install Bathroom Partitions Lvl 1

Install Mill Work Lvl 1

Final Paint Lvl 1

Install Bathroom Accessories Lvl 1

09-May-25, Inspection/Punch

In Wall Inspection Lvl 1

Test FA System Lvl 1

Inspect OH Ceilings Lvl 1

State Elevator Test

WS Punch Walk Lvl 1

WS Punch Work Lvl 1

23-May-25, LEVEL 2

04-Oct-24, Structural

Set HC Slabs Lvl 2

Form Slab Edge LVL 2

MEP Slab R/I Lvl 2

Install Rebar/Wire for Slab LVL 2

Place SOD Lvl 2

CMU Sub Mobilize Lvl 2

FRP Concrete Col & Beams Level 2

Lay CMU Walls Lvl 2

Grout CMU Walls Lvl 2

Install Structural Steel Lvl 2

15-Apr-25, Walls & Ceilings

Frame Interior Walls Level 2

Hang Drywall Top of Walls Lvl 2

Hang One Side Drywall Lvl 2

In Wall Insulation Lvl 2

Hang All Drywall Lvl 2

Tape & Finish Drywall Lvl 2

Frame GWB Ceilings Lvl 2

Hang GWB Ceilings Lvl 2

Tape & Finish GWB Ceilings Lvl 2

08-Apr-25, Electrical/Low Voltage

R/I Electrical In Wall & OH Lvl 2

Install Panels Elec Rm Lvl 2

R/I Lights in Ceilings Lvl 2

Pull Wire/Term Panels Elec Rm Lvl 2

R/I FA Devices Lvl 2

Trim out Electrical Devices Lvl 2

Install Fire Rated Plywood Comm Rm Lvl 2

Perm Power Ready Lvl 2

Pull FA Wire Lvl 2

Install Equipment Comm Rm Lvl 2

Pull/Term Comm Lvl 2

Trim Out FA Devices Lvl 2

02-Apr-25, Mechanical

Install OH Duct Lvl 2

Install Mini Splits Lvl 2

Install Mech Piping Lvl 2

Install HVAC Drops Ceilings Lvl 2
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AA-5040 Tie In Power to HVAC Units Lvl 2 3 3 27-Mar-25 31-Mar-25

AA-5050 Start Up HVAC Units Lvl 2 2 2 01-Apr-25 02-Apr-25

PlumbingPlumbing 134 134 29-Oct-24 02-May-25

AA-1000 R/I In wall Plumbing Lvl 2 5 5 29-Oct-24 04-Nov-24

AA-1060 R/I O/H Plumbing Lvl 2 5 5 19-Nov-24 25-Nov-24

AA-1520 Install Plumbing Fixtures Lvl 2 3 3 30-Apr-25 02-May-25

Fire ProtectionFire Protection 82 82 19-Nov-24 12-Mar-25

AA-980 Installl OH FP Lvl 2 5 5 19-Nov-24 25-Nov-24

AA-1420 Sprinkler Drops Lvl 2 3 3 10-Mar-25 12-Mar-25

FinishesFinishes 56 56 19-Feb-25 07-May-25

AA-1490 Install Interior Storefront Assemblies Lvl 2 5 5 19-Feb-25 25-Feb-25

AA-1370 Prime/1st Coat Walls Lvl 2 3 3 26-Feb-25 28-Feb-25

AA-1550 Install Wall Tile Lvl 2 3 3 26-Feb-25 28-Feb-25

AA-1380 Install Ceiling Grid Lvl 2 5 5 03-Mar-25 07-Mar-25

AA-1450 Drop Ceiling Tiles Lvl 2 3 3 10-Apr-25 14-Apr-25

AA-1480 Prime/1st Coat Ceilings Lvl 2 2 2 16-Apr-25 17-Apr-25

AA-1500 Install Flooring Lvl 2 5 5 18-Apr-25 24-Apr-25

AA-1510 Install Bathroom Partitions Lvl 2 3 3 25-Apr-25 29-Apr-25

AA-1560 Install Mill Work Lvl 2 5 5 25-Apr-25 01-May-25

AA-5470 Final Paint Lvl 2 5 5 25-Apr-25 01-May-25

AA-1530 Install Bathroom Accessories Lvl 2 3 3 05-May-25 07-May-25

Inspection/PunchInspection/Punch 134 134 19-Nov-24 23-May-25

AA-1320 In Wall Inspection Lvl 2 1 1 19-Nov-24 19-Nov-24

AA-5080 Test FA System Lvl 2 2 2 08-Apr-25 09-Apr-25

AA-1440 Inspect OH Ceilings Lvl 2 1 1 09-Apr-25 09-Apr-25

AA-5090 WS Punch Walk Lvl 2 2 2 08-May-25 09-May-25

AA-5100 WS Punch Work Lvl 2 10 10 12-May-25 23-May-25

LEVEL 3LEVEL 3 171 171 07-Oct-24 02-Jun-25

StructuralStructural 27 27 07-Oct-24 12-Nov-24

AA-480 Set HC Slab Lvl 3 5 5 07-Oct-24 11-Oct-24

AA-490 Form Slab Edge LVL 3 3 3 14-Oct-24 16-Oct-24

AA-690 MEP Slab R/I Lvl 3 3 3 14-Oct-24 16-Oct-24

AA-500 Install Rebar/Wire for Slab LVL 3 4 4 15-Oct-24 18-Oct-24

AA-510 Place SOD Lvl 3 1 1 21-Oct-24 21-Oct-24

AA-520 CMU Sub Mobilize Lvl 3 1 1 22-Oct-24 22-Oct-24

AA-530 Lay CMU Walls Lvl 3 15 15 22-Oct-24 11-Nov-24

AA-720 FRP Concrete Col & Beams Level 3 5 5 22-Oct-24 28-Oct-24

AA-540 Grout CMU Walls Lvl 3 15 15 23-Oct-24 12-Nov-24

AA-560 Install Structural Steel Lvl 3 3 3 05-Nov-24 07-Nov-24

Walls & CeilingsWalls & Ceilings 110 110 27-Nov-24 29-Apr-25

AA-930 Frame Interior Walls Level 3 5 5 27-Nov-24 03-Dec-24

AA-970 Hang Drywall Top of Walls Lvl 3 5 5 04-Dec-24 10-Dec-24

AA-1580 Hang One Side Drywall Lvl 3 3 3 11-Feb-25 13-Feb-25

AA-1590 In Wall Insulation Lvl 3 3 3 14-Feb-25 18-Feb-25

AA-1600 Hang All Drywall Lvl 3 3 3 19-Feb-25 21-Feb-25

AA-1610 Tape & Finish Drywall Lvl 3 5 5 24-Feb-25 28-Feb-25

AA-1640 Frame GWB Ceilings Lvl 3 2 2 24-Feb-25 25-Feb-25

AA-1710 Hang GWB Ceilings Lvl 3 1 1 24-Apr-25 24-Apr-25

AA-1720 Tape & Finish GWB Ceilings Lvl 3 3 3 25-Apr-25 29-Apr-25

Electrical/Low VoltageElectrical/Low Voltage 100 100 04-Dec-24 22-Apr-25

AA-950 R/I Electrical In Wall & OH Lvl 3 15 15 04-Dec-24 24-Dec-24

AA-2170 Install Panels Elec Rm Lvl 3 2 2 06-Mar-25 07-Mar-25

AA-1650 R/I Lights in Ceilings Lvl 3 5 5 13-Mar-25 19-Mar-25

AA-1660 R/I FA Devices Lvl 3 5 5 20-Mar-25 26-Mar-25

AA-2180 Pull Wire/Term Panels Elec Rm Lvl 3 10 10 26-Mar-25 08-Apr-25

AA-1790 Trim out Electrical Devices Lvl 3 5 5 09-Apr-25 15-Apr-25

AA-2190 Install Fire Rated Plywood Comm Rm Lvl 3 2 2 09-Apr-25 10-Apr-25

AA-5110 Perm Power Ready Lvl 3 1 1 09-Apr-25 09-Apr-25

AA-5140 Pull FA Wire Lvl 3 5 5 10-Apr-25 16-Apr-25

AA-2200 Install Equipment Comm Rm Lvl 3 3 3 11-Apr-25 15-Apr-25

AA-2210 Pull/Term Comm Lvl 3 5 5 16-Apr-25 22-Apr-25

AA-5150 Trim Out FA Devices Lvl 3 3 3 17-Apr-25 21-Apr-25

MechanicalMechanical 91 91 11-Dec-24 16-Apr-25

AA-1030 Install OH Duct Lvl 3 10 10 11-Dec-24 24-Dec-24

AA-2220 Install Mini Splits Lvl 3 2 2 06-Mar-25 07-Mar-25

AA-2230 Install Mech Piping Lvl 3 5 5 10-Mar-25 14-Mar-25

AA-1680 Install HVAC Drops Ceilings Lvl 3 3 3 18-Mar-25 20-Mar-25

AA-5120 Tie In Power to HVAC Units Lvl 3 3 3 10-Apr-25 14-Apr-25

AA-5130 Start Up HVAC Units Lvl 3 2 2 15-Apr-25 16-Apr-25

PlumbingPlumbing 118 118 04-Dec-24 16-May-25

AA-1010 R/I In wall Plumbing Lvl 3 5 5 04-Dec-24 10-Dec-24

AA-1070 R/I O/H Plumbing Lvl 3 5 5 25-Dec-24 31-Dec-24

AA-1770 Install Plumbing Fixtures Lvl 3 3 3 14-May-25 16-May-25

Fire ProtectionFire Protection 59 59 25-Dec-24 17-Mar-25

AA-990 Installl OH FP Lvl 3 5 5 25-Dec-24 31-Dec-24

AA-1670 Sprinkler Drops Lvl 3 3 3 13-Mar-25 17-Mar-25

FinishesFinishes 63 63 24-Feb-25 21-May-25

AA-1740 Install Interior Storefront Assemblies Lvl 3 5 5 24-Feb-25 28-Feb-25

AA-1620 Prime/1st Coat Walls Lvl 3 3 3 03-Mar-25 05-Mar-25

AA-1800 Install Wall Tile Lvl 3 3 3 03-Mar-25 05-Mar-25

AA-1630 Install Ceiling Grid Lvl 3 5 5 06-Mar-25 12-Mar-25

AA-1700 Drop Ceiling Tiles Lvl 3 3 3 24-Apr-25 28-Apr-25

AA-1730 Prime/1st Coat Ceilings Lvl 3 2 2 30-Apr-25 01-May-25

AA-1750 Install Flooring Lvl 3 5 5 02-May-25 08-May-25

AA-1940 Install Epoxy Floor Lvl 3 5 5 02-May-25 08-May-25

AA-1760 Install Bathroom Partitions Lvl 3 3 3 09-May-25 13-May-25

AA-1810 Install Mill Work Lvl 3 5 5 09-May-25 15-May-25

AA-5480 Final Paint Lvl 3 5 5 09-May-25 15-May-25

AA-1780 Install Bathroom Accessories Lvl 3 3 3 19-May-25 21-May-25

Inspection/PunchInspection/Punch 114 114 25-Dec-24 02-Jun-25

AA-1570 In Wall Inspection Lvl 3 1 1 25-Dec-24 25-Dec-24

AA-5160 Test FA System Lvl 3 2 2 22-Apr-25 23-Apr-25
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Tie In Power to HVAC Units Lvl 2

Start Up HVAC Units Lvl 2

02-May-25, Plumbing

R/I In wall Plumbing Lvl 2

R/I O/H Plumbing Lvl 2

Install Plumbing Fixtures Lvl 2

12-Mar-25, Fire Protection

Installl OH FP Lvl 2

Sprinkler Drops Lvl 2

07-May-25, Finishes

Install Interior Storefront Assemblies Lvl 2

Prime/1st Coat Walls Lvl 2

Install Wall Tile Lvl 2

Install Ceiling Grid Lvl 2

Drop Ceiling Tiles Lvl 2

Prime/1st Coat Ceilings Lvl 2

Install Flooring Lvl 2

Install Bathroom Partitions Lvl 2

Install Mill Work Lvl 2

Final Paint Lvl 2

Install Bathroom Accessories Lvl 2

23-May-25, Inspection/Punch

In Wall Inspection Lvl 2

Test FA System Lvl 2

Inspect OH Ceilings Lvl 2

WS Punch Walk Lvl 2

WS Punch Work Lvl 2

02-Jun-25, LEVEL 3

12-Nov-24, Structural

Set HC Slab Lvl 3

Form Slab Edge LVL 3

MEP Slab R/I Lvl 3

Install Rebar/Wire for Slab LVL 3

Place SOD Lvl 3

CMU Sub Mobilize Lvl 3

Lay CMU Walls Lvl 3

FRP Concrete Col & Beams Level 3

Grout CMU Walls Lvl 3

Install Structural Steel Lvl 3

29-Apr-25, Walls & Ceilings

Frame Interior Walls Level 3

Hang Drywall Top of Walls Lvl 3

Hang One Side Drywall Lvl 3

In Wall Insulation Lvl 3

Hang All Drywall Lvl 3

Tape & Finish Drywall Lvl 3

Frame GWB Ceilings Lvl 3

Hang GWB Ceilings Lvl 3

Tape & Finish GWB Ceilings Lvl 3

22-Apr-25, Electrical/Low Voltage

R/I Electrical In Wall & OH Lvl 3

Install Panels Elec Rm Lvl 3

R/I Lights in Ceilings Lvl 3

R/I FA Devices Lvl 3

Pull Wire/Term Panels Elec Rm Lvl 3

Trim out Electrical Devices Lvl 3

Install Fire Rated Plywood Comm Rm Lvl 3

Perm Power Ready Lvl 3

Pull FA Wire Lvl 3

Install Equipment Comm Rm Lvl 3

Pull/Term Comm Lvl 3

Trim Out FA Devices Lvl 3

16-Apr-25, Mechanical

Install OH Duct Lvl 3

Install Mini Splits Lvl 3

Install Mech Piping Lvl 3

Install HVAC Drops Ceilings Lvl 3

Tie In Power to HVAC Units Lvl 3

Start Up HVAC Units Lvl 3

16-May-25, Plumbing

R/I In wall Plumbing Lvl 3

R/I O/H Plumbing Lvl 3

Install Plumbing Fixtures Lvl 3

17-Mar-25, Fire Protection

Installl OH FP Lvl 3

Sprinkler Drops Lvl 3

21-May-25, Finishes

Install Interior Storefront Assemblies Lvl 3

Prime/1st Coat Walls Lvl 3

Install Wall Tile Lvl 3

Install Ceiling Grid Lvl 3

Drop Ceiling Tiles Lvl 3

Prime/1st Coat Ceilings Lvl 3

Install Flooring Lvl 3

Install Epoxy Floor Lvl 3

Install Bathroom Partitions Lvl 3

Install Mill Work Lvl 3

Final Paint Lvl 3

Install Bathroom Accessories Lvl 3

02-Jun-25, Inspection/Punch

In Wall Inspection Lvl 3

Test FA System Lvl 3
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AA-1690 Inspect OH Ceilings Lvl 3 1 1 23-Apr-25 23-Apr-25

AA-5170 WS Punch Walk Lvl 3 2 2 16-May-25 19-May-25

AA-5180 WS Punch Work Lvl 3 10 10 20-May-25 02-Jun-25

ROOFROOF 73 73 13-Nov-24 21-Feb-25

AA-570 Set HC Slab Roof 5 5 13-Nov-24 19-Nov-24

AA-580 Form Slab Edge Roof 3 3 20-Nov-24 22-Nov-24

AA-590 Install Rebar/Wire for Slab Roof 3 3 21-Nov-24 25-Nov-24

AA-600 Place SOD Roof 1 1 26-Nov-24 26-Nov-24

AA-1950 Build Elev Shaft Walls 2 2 27-Nov-24 28-Nov-24

AA-1960 Set Elev Hoist Beam 1 1 29-Nov-24 29-Nov-24

AA-1970 FRP Elev Pit Roof Slab 3 3 02-Dec-24 04-Dec-24

AA-610 Install Roof Trusses 10 10 05-Dec-24 18-Dec-24

AA-620 Install Roof Decking 5 5 19-Dec-24 25-Dec-24

AA-1980 Install Mech Roof Curbs/Stands/Supports 3 3 19-Dec-24 23-Dec-24

AA-630 Install Added Framing for Walls Roof 2 2 26-Dec-24 27-Dec-24

AA-660 Install Standing Seam Roof 15 15 26-Dec-24 15-Jan-25

AA-670 Spray Foam Insulation Roof Deck 15 15 26-Dec-24 15-Jan-25

AA-640 Install Denglass Roof Walls 2 2 16-Jan-25 17-Jan-25

AA-650 Install Insulation and Membrane Roof 10 10 20-Jan-25 31-Jan-25

AA-1990 Install Mech Equipment 5 5 03-Feb-25 07-Feb-25

AA-2020 Install Lightning Protection 7 7 03-Feb-25 11-Feb-25

AA-2000 Install Mech Piping 10 10 10-Feb-25 21-Feb-25

AA-2010 Install Elect Panels/Disconnects 5 5 10-Feb-25 14-Feb-25

EXTERIOREXTERIOR 44 44 16-Jan-25 18-Mar-25

AA-730 Erect Scaffold South/East Wall 3 3 16-Jan-25 20-Jan-25

AA-740 Waterproof South/East Walls 4 4 21-Jan-25 24-Jan-25

AA-750 Install Flashing South/East Walls 2 2 27-Jan-25 28-Jan-25

AA-780 Install Window Frames South/East Walls 5 5 27-Jan-25 31-Jan-25

AA-760 Install Insulation Board South/East Walls 3 3 29-Jan-25 31-Jan-25

AA-770 Apply Stucco South/East Walls 5 5 03-Feb-25 07-Feb-25

AA-790 Erect Scaffold North/West Wall 3 3 10-Feb-25 12-Feb-25

AA-4490 Frame Soffitt Balcony Lvl 1 3 3 10-Feb-25 12-Feb-25

AA-800 Waterproof North/West Wall 4 4 13-Feb-25 18-Feb-25

AA-4460 Frame Soffitt Balcony Lvl 2 3 3 13-Feb-25 17-Feb-25

AA-4500 Install Soffitt Panels Balcony Lvl 1 3 3 13-Feb-25 17-Feb-25

AA-4470 Install Soffitt Panels Balcony Lvl 2 3 3 18-Feb-25 20-Feb-25

AA-4510 Frame Soffitt Balcony Lvl 3 3 3 18-Feb-25 20-Feb-25

AA-810 Install Flashing North/West Wall 2 2 19-Feb-25 20-Feb-25

AA-820 Install Window Frames North/West Wall 5 5 19-Feb-25 25-Feb-25

AA-830 Install Insulation Board North/West Wall 3 3 21-Feb-25 25-Feb-25

AA-4480 Install Handrails Lvl 2 5 5 21-Feb-25 27-Feb-25

AA-4520 Install Soffitt Panels Balcony Lvl 3 3 3 21-Feb-25 25-Feb-25

AA-840 Apply Stucco North/West Wall 5 5 26-Feb-25 04-Mar-25

AA-850 Install Soffit/Eaves/Gutters & Downspouts 10 10 05-Mar-25 18-Mar-25

AA-4530 Install Canopy 2 2 05-Mar-25 06-Mar-25

AA-4540 Install Exterior Bldg Lights 5 5 05-Mar-25 11-Mar-25

FINAL INSPECTIONS & SUBSTANTIAL COMPLETIONFINAL INSPECTIONS & SUBSTANTIAL COMPLETION 74 74 17-Apr-25 29-Jul-25

NWFSC BuildingNWFSC Building 46 46 17-Apr-25 19-Jun-25

A1040 Mech T&B 3 3 17-Apr-25 21-Apr-25

A1050 Mechanical Commisioning 3 3 17-Apr-25 21-Apr-25

A1060 Security/Comm Final 2 2 23-Apr-25 24-Apr-25

A1080 Fire Alarm Final 2 2 24-Apr-25 25-Apr-25

A1070 Fire Protection Final 1 1 02-May-25 02-May-25

A1030 Electrical Final 2 2 09-May-25 12-May-25

A1090 Life Safety Final 2 2 22-May-25 23-May-25

A1100 Plumbing Final 1 1 22-May-25 22-May-25

A1140 Building Final 2 2 26-May-25 27-May-25

A1110 Building Punch Walk 2 2 03-Jun-25 04-Jun-25

A1120 Punchlist Work 10 10 05-Jun-25 18-Jun-25

A1130 Building Final Punch Complete 1 1 19-Jun-25 19-Jun-25

SCHS BuildingSCHS Building 50 50 06-May-25 14-Jul-25

A1170 Mech T&B 3 3 06-May-25 08-May-25

A1180 Mechanical Commisioning 3 3 09-May-25 13-May-25

A1190 Security/Comm Final 2 2 21-May-25 22-May-25

A1210 Fire Protection Final 1 1 28-May-25 28-May-25

A1200 Fire Alarm Final 2 2 29-May-25 30-May-25

A1160 Electrical Final 2 2 04-Jun-25 05-Jun-25

A1220 Life Safety Final 2 2 10-Jun-25 11-Jun-25

A1230 Plumbing Final 1 1 10-Jun-25 10-Jun-25

A1240 Building Final 2 2 12-Jun-25 13-Jun-25

A1260 Building Punch Walk 2 2 26-Jun-25 27-Jun-25

A1270 Punchlist Work 10 10 30-Jun-25 11-Jul-25

A1280 Building Final Punch Complete 1 1 14-Jul-25 14-Jul-25

Site (Work Pending Final Design)Site (Work Pending Final Design) 12 12 14-Jul-25 29-Jul-25

A1290 Owner Punch Walk (TBD Due to Desgin) 1 1 14-Jul-25 14-Jul-25

A1320 Life Safety Inspection (TBD Due to Design) 1 1 14-Jul-25 14-Jul-25

A1300 Punchlist Work (TBD Due to Desgin) 10 10 15-Jul-25 28-Jul-25

A1330 Building Dept Site Final (TBD Due to Desgin) 1 1 15-Jul-25 15-Jul-25

A1310 Site Punch Complete (TBD Due to Desgin) 1 1 29-Jul-25 29-Jul-25
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Inspect OH Ceilings Lvl 3

WS Punch Walk Lvl 3

WS Punch Work Lvl 3

21-Feb-25, ROOF

Set HC Slab Roof

Form Slab Edge Roof

Install Rebar/Wire for Slab Roof

Place SOD Roof

Build Elev Shaft Walls

Set Elev Hoist Beam

FRP Elev Pit Roof Slab

Install Roof Trusses

Install Roof Decking

Install Mech Roof Curbs/Stands/Supports

Install Added Framing for Walls Roof

Install Standing Seam Roof

Spray Foam Insulation Roof Deck

Install Denglass Roof Walls

Install Insulation and Membrane Roof

Install Mech Equipment

Install Lightning Protection

Install Mech Piping

Install Elect Panels/Disconnects

18-Mar-25, EXTERIOR

Erect Scaffold South/East Wall

Waterproof South/East Walls

Install Flashing South/East Walls

Install Window Frames South/East Walls

Install Insulation Board South/East Walls

Apply Stucco South/East Walls

Erect Scaffold North/West Wall

Frame Soffitt Balcony Lvl 1

Waterproof North/West Wall

Frame Soffitt Balcony Lvl 2

Install Soffitt Panels Balcony Lvl 1

Install Soffitt Panels Balcony Lvl 2

Frame Soffitt Balcony Lvl 3

Install Flashing North/West Wall

Install Window Frames North/West Wall

Install Insulation Board North/West Wall

Install Handrails Lvl 2

Install Soffitt Panels Balcony Lvl 3

Apply Stucco North/West Wall

Install Soffit/Eaves/Gutters & Downspouts

Install Canopy

Install Exterior Bldg Lights

29-Jul-25, FINAL INSPECTIONS & SUBSTANTIAL COMPLETION

19-Jun-25, NWFSC Building

Mech T&B

Mechanical Commisioning

Security/Comm Final

Fire Alarm Final

Fire Protection Final

Electrical Final

Life Safety Final

Plumbing Final

Building Final

Building Punch Walk

Punchlist Work

Building Final Punch Complete

14-Jul-25, SCHS Building

Mech T&B

Mechanical Commisioning

Security/Comm Final

Fire Protection Final

Fire Alarm Final

Electrical Final

Life Safety Final

Plumbing Final

Building Final

Building Punch Walk

Punchlist Work

Building Final Punch Complete

29-Jul-25, Site (Work Pending Final Design)

Owner Punch Walk (TBD Due to Desgin)

Life Safety Inspection (TBD Due to Design)

Punchlist Work (TBD Due to Desgin)

Building Dept Site Final (TBD Due to Desgin)

Site Punch Complete (TBD Due to Desgin)
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