

Procurement Activity Report/Forecast  
Apr-22

Released
Received
Awarded
Contracted/Kickoff
Renewal
Task/Change Order
Withdrawn
Closeout

Project #	Project Name	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	
NA	3D Maintenance Training Software		Awarded			Contracted/Kickoff			
21-07-407	60 Ft. Electric Bus	Withdrawn							
21-09-428	Benefits Insurance Broker					Awarded	Contracted/Kickoff		
21-09-424	Blue Line Construction Management	Received	Awarded			Contracted/Kickoff			
21-09-426	Bus Stops 2021-A	Awarded	Contracted						
21-09-427	Coach Operator Uniforms		Awarded		Contracted/Kickoff				
19-01-308	Copier & Printer Lease		Task/Change Order						
22-01-432	DEI Consultant					Released			
22-02-436	Diesel Batteries				Released	Received	Awarded		
16-12-247	Construction Management Software			Renewal					
21-09-420	East Campus- Building B Const.	Awarded	Contracted						
NA	East Campus- Signage					Released	Received	Awarded	Contracted/Kickoff
NA	Electric Bus Charging Software	Withdrawn							
NA	Emergency Paratransit Services		Closeout						
NA	Facility UV Lighting	Released	Received	Awarded	Contracted/Kickoff				
NA	Fare System Analysis	Awarded	Contracted						
22-04-443	Financial Advisor					Released	Received	Contracted/Kickoff	
NA	Fuel Intake Study	Awarded	Contracted						
NA	Furniture Decommissioning		Released	Awarded	Contracted				
NA	HASTUS	Renewal							
21-08-413	HVAC Services	Awarded	Contracted/Kickoff			Contracted/Kickoff			
21-05-404	Independent Audit Services		Contracted/Kickoff						
21-10-431	Industrial Soaps	Released		Withdrawn					
22-02-436	Industrial Soaps			Released	Received		Awarded		
21-07-411	Landscaping		Awarded	Contracted/Kickoff					
NA	Michigan-Buswash bot		Awarded		Contracted/Kickoff				
21-05-405	Microtransit Pilot	Contracted/Kickoff							
21-09-422	New Facilities- Office Furniture	Awarded	Contracted						
TBD	Occupational Health & Testing						Released		
22-03-439	Office Relocation Consultant				Released	Received	Awarded	Contracted/Kickoff	
21-09-425	On-Call Catering			Awarded	Contracted/Kickoff				
TBD	On-Call Grant Writing								Released
21-09-427	Operator Uniforms	Received	Awarded		Contracted/Kickoff				
22-03-438	Pest Control					Released	Received	Awarded	
21-10-430	Printing Solutions	Released	Received		Awarded	Contracted/Kickoff			
NA	Procurement System	Awarded	Contracted						
16-11-243	Purple Line Bus Purchase				Contracted/Kickoff				
21-05-385	Purple Line Construction	Awarded	Contracted/Kickoff						
22-02-437	Red Line 2022 HMA & PCCP Maintenance			Released	Received	Awarded	Contracted/Kickoff		
NA	Safety & Claims Electronic Tracking Sytem	Awarded	Contracted						
22-03-442	Snow Removal						Released	Received	
21-11-433	South Charging Facility Construction	Released	Received	Awarded	Contracted/Kickoff				
18-08-303	Supplier Diversity Support Services			Closeout					
NA	Security Services- New Properties			Released	Received	Awarded	Contracted/Kickoff		
21-09-425	Transit Asset Mgt. Support	Awarded			Contracted/Kickoff				
NA	Vending					Released	Received	Awarded	Contracted/Kickoff
22-03-440	Website Maintenance & Support					Released	Received		Awarded
22-03-441	Wireless Vehicle Communications					Released			Received
22-04-444	Workers Compensation & Risk Mgt.					Released	Received		
21-10-429	Year End Inventory Consultant	Awarded	Contracted	Closeout					