



Airport Project Status Report

October 31, 2022

Princeton Municipal Airport

CLIENT CONTACTS

Bob Gerold, Public Works Director
City of Princeton
bgerold@princetonmn.org

Michele McPherson, City Administrator
City of Princeton
mmcpherson@princetonmn.org

WORK IN PROGRESS

Reconstruct Runway 15-33, Reconstruct Taxiways and Replace Airfield Lighting (Design)

KLJ #141217110 AIP #3-27-0081-014-2018

No change in status. KLJ submitted the signed FAA project closeout report to MnDOT on January 6, 2022.

Reconstruct Runway 15-33, Partial Connector Taxiways and Replace MIRL System, PAPIs & REILs (Construction)

KLJ #141217110 AIP #3-27-0081-015-2019

No change in status. KLJ submitted a draft closeout report to MnDOT for review on May 12, 2022. KLJ will proceed with collecting final signatures for submission to the FAA after MnDOT's review.

Reconstruct Taxiway A & Partial Connecting Taxiways and Replace MITL System (Rebid and Construction)

KLJ #2005-00592 AIP #3-27-0081-018-2021

The Contractor returned in October to add additional topsoil along portions of the taxiway pavement edge that had not seen any vegetative growth. Additional seed was also added to these areas. KLJ has now received project financial reports from MnDOT and will reviewing these prior to submitting a draft closeout report to MnDOT.

Beacon Replacement – Design and Construction

KLJ #2105-02001 AIP #3-27-0081-020-2022

No change in status. The FAA grant for this project was announced on August 30, 2022 with the grant agreement executed on September 9, 2022. On September 26, 2022 the Contractor informed KLJ that the beacon tower is on backorder until March 2023, while the other project materials should be delivered by the end of October. Due to this delay, construction has been pushed to Spring 2023.

Targeted Planning Study and ALP Update

KLJ #2205-00514 AIP #3-27-0081-020-2022

The FAA grant for this project was announced on August 30, 2022 with the grant agreement executed on September 9, 2022. The wetland delineation report is in the final stages of review and will be submitted to the Army Corps of Engineers and counties in early November. The cultural survey field work is also scheduled for the first week in November. Results from the cultural survey are expected towards the end of November.

OTHER ITEMS

2023 FAA Pre-Application – KLJ compiled and submitted the FAA BIL grant pre-application the proposed 2023 AWOS Replacement and Relocation Design and Environmental projects on October 21, 2022.



REQUESTED ACTION OF CITY / AIRPORT ADVISORY BOARD

None.

Reported by: John Glesne
KLJ Engineering
701-271-5026
John.Glesne@kljeng.com

cc: Mary Lou DeWitt – City of Princeton marylou@princetonmn.org
Gene Stoeckel – Princeton Airport Advisory Board genestoeckel@gmail.com
Dan Boerner, PE - MnDOT Office of Aeronautics dan.boerner@state.mn.us
Peter Kelly - FAA Dakota-Minnesota ADO Peter.Kelly@faa.gov
Andrew Zielike – KLJ Engineering Andrew.Zielike@kljeng.com