



## Airport Project Status Report

May 31, 2022

Princeton Municipal Airport

### CLIENT CONTACTS

Bob Gerold, Public Works Director  
City of Princeton  
[bgerold@princetonmn.org](mailto:bgerold@princetonmn.org)

Michele McPherson, City Administrator  
City of Princeton  
[mmcpherson@princetonmn.org](mailto:mmcpherson@princetonmn.org)

### WORK IN PROGRESS

#### Reconstruct Runway 15-33, Reconstruct Taxiways and Replace Airfield Lighting (Design)

KLJ #141217110 AIP #3-27-0081-014-2018

No change in status. KLJ submitted the signed FAA project closeout report to MnDOT on January 6, 2022.

#### Reconstruct Runway 15-33, Partial Connector Taxiways and Replace MIRL System, PAPIs & REILs (Construction)

KLJ #141217110 AIP #3-27-0081-015-2019

KLJ submitted a draft closeout report to MnDOT for review on May 12, 2022. KLJ will proceed with collecting final signatures for submission to the FAA after MnDOT's review.

#### Reconstruct Taxiway A & Partial Connecting Taxiways and Replace MITL System (Rebid and Construction)

KLJ #2005-00592 AIP #3-27-0081-018-2021

The Contractor returned to the site on May 5, 2022 to complete the remaining cleanup items around the staging area and temporary access road. Seeding/mulching took place on May 20, 2022 and permanent markings were installed on May 24, 2022. Once final touch up has been completed on various asphalt paving joints, KLJ will work with the Contractor and City to set up a final inspection walkthrough prior to closing out the project.

#### Beacon Replacement – Design and Construction

KLJ #2105-02001 AIP #3-27-0081-020-2022 (anticipated)

The Contractor provided the signed agreement and other contract documents on May 6, 2022 which were then passed along to the City. Equipment submittals have been submitted and KLJ will work with the Contractor on determining a project schedule once the FAA grant is awarded.

#### Targeted Planning Study and ALP Update

KLJ #2205-00514 AIP #3-27-0081-020-2022 (anticipated)

A draft schedule for the project was sent to the City on April 22, 2022, with an anticipated start date of mid-June 2022. KLJ will continue to hold off on moving forward with the planning work until the FAA grant is awarded.

### OTHER ITEMS

None.

### REQUESTED ACTION OF CITY / AIRPORT ADVISORY BOARD

None.



Reported by: John Glesne  
KLJ Engineering  
701-271-5026  
[John.Glesne@kljeng.com](mailto:John.Glesne@kljeng.com)

cc: Mary Lou DeWitt – City of Princeton  
Gene Stoeckel – Princeton Airport Advisory Board  
Dan Boerner, PE - MnDOT Office of Aeronautics  
Peter Kelly - FAA Dakota-Minnesota ADO  
Andrew Zielike – KLJ Engineering

[marylou@princetonmn.org](mailto:marylou@princetonmn.org)  
[genestoeckel@gmail.com](mailto:genestoeckel@gmail.com)  
[dan.boerner@state.mn.us](mailto:dan.boerner@state.mn.us)  
[Peter.Kelly@faa.gov](mailto:Peter.Kelly@faa.gov)  
[Andrew.Zielike@kljeng.com](mailto:Andrew.Zielike@kljeng.com)