



Airport Project Status Report

January 31, 2022

Princeton Municipal Airport

CLIENT CONTACTS

Bob Gerold, Public Works Director
City of Princeton
bgerold@princetonmn.org

Michele McPherson, City Administrator
City of Princeton
mmcpherson@princetonmn.org

WORK IN PROGRESS

Reconstruct Runway 15-33, Reconstruct Taxiways and Replace Airfield Lighting (Design)

KLJ #141217110 AIP #3-27-0081-014-2018

KLJ submitted the signed FAA project closeout report to MnDOT on January 6, 2022.

Reconstruct Runway 15-33, Partial Connector Taxiways and Replace MIRL System, PAPIs & REILs (Construction)

KLJ #141217110 AIP #3-27-0081-015-2019

KLJ received the final project documentation from the Contractor on November 18, 2021. KLJ is working to set up a meeting with MnDOT to review final project financials before submitted the FAA project closeout report.

Reconstruct Taxiway A & Partial Connecting Taxiways and Replace MITL System (Rebid and Construction)

KLJ #2005-00592 AIP #3-27-0081-018-2021

No change in status. The project contract time began on September 23, 2021. Substantial completion was achieved on November 18, 2021 and the taxiway was opened the following day. Remaining work items will be completed in the Spring of 2022 (permanent pavement markings, staging area restoration, etc.). KLJ submitted a partial pay estimate to the City on December 6, 2021 for review/approval.

AWOS Relocation Preliminary Siting (Study)

KLJ #2105-00730 Non-AIP

No change in status. KLJ finished compiling the additional information requested by the City including preliminary cost estimates, more detailed site impacts, and further agency coordination for both the East Airfield and West Airfield alternatives. These deliverables were submitted on October 4, 2021.

Beacon Replacement – Design and Construction

KLJ #2105-02001 AIP #3-27-0081-019-2022

KLJ submitted the project Task Order to the City for review/approval on January 3, 2022. A 90% plans and specifications set is expected to be completed by the first week of February and submitted to the FAA for review along with the Engineering Design Report. KLJ anticipates advertising for bids by the end of February.

OTHER ITEMS

KLJ received notice of the 2022 Engineering/Planning RFQ from the City on January 28, 2022 and looks forward to submitting a proposal for consideration by February 18, 2022.

REQUESTED ACTION OF CITY / AIRPORT ADVISORY BOARD

None.



Reported by: John Glesne
KLJ Engineering
701-271-5026
John.Glesne@kljeng.com

cc: Mary Lou DeWitt – City of Princeton
Gene Stoeckel – Princeton Airport Advisory Board
Dan Boerner, PE - MnDOT Office of Aeronautics
Peter Kelly - FAA Dakota-Minnesota ADO
Andrew Zielike – KLJ Engineering

marylou@princetonmn.org
genestoeckel@gmail.com
dan.boerner@state.mn.us
Peter.Kelly@faa.gov
Andrew.Zielike@kljeng.com