

**Northwest Florida State College
Project Update Requests**

Project updates at or exceeding \$250,000 for the August 15, 2023 Meeting

PROJECT UPDATE #	PURCHASE ORDER #	PROJECT	LOCATION	CONTRACTOR	PRIOR FUNDS COMMITTED	TOTAL UPDATED AMOUNT	AMENDED FUNDS COMMITTED	FUND SOURCE	GOODS/SERVICES	NEED
1	P2300889	Nursing Renovation	Building 420	Cross Environmental Services, Inc.	\$472,080.00	\$281,106.00	\$753,186.00	PECO	Furter asbestos abatement required; located behind concrete block walls of 3-story chases	Required to proceed with 420 renovation. Initial inspection done did not report asbestos contaminants in this area due to its inaccessibility behind the concrete block walls. Additional cost is for labor and required disposal fees.

Prior Project Updates

Previous project updates corresponding to above project(s)

PROJECT UPDATE #	PURCHASE ORDER #	PROJECT	LOCATION	CONTRACTOR	PRIOR FUNDS COMMITTED	TOTAL UPDATED AMOUNT	AMENDED FUNDS COMMITTED	FUND SOURCE	GOODS/SERVICES	NEED
None										