



Airport Project Status Report

September 29, 2022

Princeton Municipal Airport

CLIENT CONTACTS

Bob Gerold, Public Works Director
City of Princeton
bgerold@princetonmn.org

Michele McPherson, City Administrator
City of Princeton
mmcpherson@princetonmn.org

WORK IN PROGRESS

Reconstruct Runway 15-33, Reconstruct Taxiways and Replace Airfield Lighting (Design)

KLJ #141217110 AIP #3-27-0081-014-2018

No change in status. KLJ submitted the signed FAA project closeout report to MnDOT on January 6, 2022.

Reconstruct Runway 15-33, Partial Connector Taxiways and Replace MIRL System, PAPIs & REILs (Construction)

KLJ #141217110 AIP #3-27-0081-015-2019

KLJ submitted a draft closeout report to MnDOT for review on May 12, 2022. KLJ will proceed with collecting final signatures for submission to the FAA after MnDOT's review.

Reconstruct Taxiway A & Partial Connecting Taxiways and Replace MITL System (Rebid and Construction)

KLJ #2005-00592 AIP #3-27-0081-018-2021

The City noted concerns about some areas along the new pavement where grass has not been established yet. KLJ is coordinating with the Contractor to have these areas reseeded yet this fall, likely early October. KLJ will continue to finalize the project closeout report, and anticipates submitting a draft report to MnDOT by the end of October.

Beacon Replacement – Design and Construction

KLJ #2105-02001 AIP #3-27-0081-020-2022

The FAA grant for this project was announced on August 30, 2022 with the grant agreement executed on September 9, 2022. On September 26, 2022 the Contractor informed KLJ that the beacon tower is on backorder until March 2023, while the other project materials should be delivered by the end of October. Due to this delay, construction has been pushed to Spring 2023.

Targeted Planning Study and ALP Update

KLJ #2205-00514 AIP #3-27-0081-020-2022

The FAA grant for this project was announced on August 30, 2022 with the grant agreement executed on September 9, 2022. KLJ updated the project schedule on September 12, 2022 with the new project start date. The environmental field surveys began on September 23, 2022 and is expected to run through the first week of October.

OTHER ITEMS

None.

REQUESTED ACTION OF CITY / AIRPORT ADVISORY BOARD

None.



Reported by: John Glesne
KLJ Engineering
701-271-5026
John.Glesne@kljeng.com

cc: Mary Lou DeWitt – City of Princeton marylou@princetonmn.org
Gene Stoeckel – Princeton Airport Advisory Board genestoeckel@gmail.com
Dan Boerner, PE - MnDOT Office of Aeronautics dan.boerner@state.mn.us
Peter Kelly - FAA Dakota-Minnesota ADO Peter.Kelly@faa.gov
Andrew Zielike – KLJ Engineering Andrew.Zielike@kljeng.com