



July 7, 2023

IT Board Report

1. New Courts security camera installation is expected to be completed by July 14, 2023.
This is grant funded.
2. New Courts keycard reader upgrades should start in August. The vendor has the parts, they are just waiting for their technicians to be available.
This is largely grant funded, with some capital funds assigned to project.
3. IT continues to support the Karpel court case management system upgrades in the State's Attorney and Public Defender offices.
These deployments should be completed in September 2023.
4. We are assisting the Probation office with Tracker software training by moving their computers to the EOC/EMA area for training scheduled July 17, 18 and 19. We're moving their monitors and computer for this three-day period for a better training experience.
5. We completed deploying a new system software patch management system. This new system will help current our servers and workstations current with Microsoft and vendor security patches and updates.
6. We are completing the deployment of new, grant-funded printers in the Circuit Clerk's Office.

Thank you.

Paul Gorski
IT Director
Lee County, IL
815-285-8166
pgorski@countyoflee.org