## Procurement Activity Report/Forecast Oct-22

Project #	Project Name	Jun-22	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22
19-07-328	1501 Deep Cleaning						Renewal	
TBD	ADA and Sidewalk Repairs 1501					Released		
22-06-452	Bus Stops 2021-B	Released	Received		Awarded racted/Kid			
TBD	Charge Management Solution					Released		
TBD	Concrete Repairs 1501					Released		
19-07-327	CTC Deep Cleaning						Renewal	
19-06-322	CTC Window, Panel & Canopy Cleaning				Renewal			
22-01-432	DEI Consultant	Released	Received		Awarded	Contracted/Kickoff		
22-08-458	Diesel Fuel- FY2023 Supply				Released Received	Awarded tracted/Kid		
22-08-457	Distributed Antenna System			Released	Received	Awarded	Contracted/Kickoff	
NA	Drug & Alcohol Random Services		Awarded racted/Kid					
22-06-453	East Campus- A&E Services				Released	Received	Awarded	Contracted/Kickoff
NA	East Campus- Appliances	Released	Received	Awarded				
NA	Farebox Replacement	nereuseu	necence	Awaraca	Awarded	Contracted/Kickoff		
NA	Facility Exterior Cameras	Contracted/Kickoff			Awaraca	contracted/menojj		
22-04-443	Financial Advisor					Contracted/Kickoff		
20-03-340	Fleet Batteries						Renewal	
NA	Fleetwatch Upgrade					Released	Received Awarded	
NA	Gate Video/Call Box Installation					Contracted/Kickoff	necessed passaged	
22-08-462	Harding Street Pavement Markings			Released	Received Awarded	contracted/kickojj		
NA	HR & Payroll System	Contracted/Kickoff		Releuseu	Received Awarded			
22-02-436	Industrial Soaps	Contracted/Kickoff						
22-06-451	Intelligent Transportation System (RFI)							
	, , , ,	Released		Received				
NA	Learning Management System	Awarded	Contracted/Kickoff					
TBD	Life Safety Systems					Released		
22-09-464	Local Route TSP Services				Released	Received	Awarded	Contracted/Kickoff
NA	Mass Notification System					Awarded	Contracted/Kickoff	
NA	Non- Revenue Vehicles				Contracted/Kickoff			
22-09-459	North & South Parking Lot & Entrance Sealcoating					Released Received		
22-06-451	Occupational Health, Drug Testing & PT	Released	Received			Awarded	Contracted/Kickoff	
21-09-425	On-Call Catering	Contracted/Kickoff						
22-05-448	On-Call Grant Writing	Received		Awarded		Contracted/Kickoff		
22-06-449	On-Call Vehicle Destruction Services	Released Received	Awarded racted/Kid					
19-04-318	Paratransit Assessments				Renewal			
22-03-438	Pest Control		Awarded	Contracted/Kickoff				
22-08-455	Red Line BRT Traffic Control Modification					Released Received	Awarded	
NA	Red Line Epoxy Sealant		Awarded					
NA	Red Line Real Time Screens				Renewal			
TBD	Screen Doors 1501				Released Received	Awarded tracted/Kid		
22-03-442	Snow Removal				Released	Received Awarded	Contracted/Kickoff	
22-08-456	Security Services			Released	Received		Awarded	Contracted/Kickoff
20-07-353	Shredding Services					Renewal		
NA	Subrecipient Vehicles (2022)				Awarded	Contracted/Kickoff		
NA	Supervisor Vehicle-GPS	Released	Received Awarded		Contracted/Kickoff			
22-09-463	Super Stops Transit Project				Released	Received	Awarded	Contracted/Kickoff
NA	Supplier Diversity Software					Awarded	Contracted/Kickoff	
22-08-460	Support Ticketing System				Released	Received Awarded	Contracted/Kickoff	
NA	Swiftly-Fixed Route						Awarded	Contracted/Kickoff
18-07-300	Tire & Lease Services				Renewal			,
22-08-461	Transit Advertising				Released	Received	Awarded	Contracted/Kickoff
22-07-454	Vehicle Filters				Released	Received	Awarded	
TBD	Vending				nercuseu	Released	Received	Awarded
22-06-450	Visitor Management System		Released	Received	Awarded	Contracted/Kickoff	пссетией	, maraca
22-03-440	Website Maintenance & Support	Awarded	пенсизеи	Contracted/Kickoff	Awaraca	Contracted/ RickOjj		
22-03-440	Wireless Vehicle Communications	Released	Received	Contracted/ RickOjj		Awarded	Contracted/Kickoff	
22-03-441	Workers Compensation & Risk Mgt.		neceiveu		Awarded	Contracted/Kickoff	Communication Kickoff	
22-04-444	Zero Emissions Vehicle Transition Plan	Received		Awardad				
44-04-44/	Zero Emissions venicle Hansition Flati	Received		Awarded	Awarded	Contracted/Kickoff		

Released
Received
Awarded
Contracted/Kickoff
Renewal
Task/Change Order
Withdrawn
Closeout