



Airport Project Status Report

August 31, 2022

Princeton Municipal Airport

CLIENT CONTACTS

Michele McPherson, City Administrator
City of Princeton
mmcpherson@princetonmn.org

Bob Gerold, Public Works Director
City of Princeton
bgerold@princetonmn.org

WORK IN PROGRESS

Reconstruct Runway 15-33, Reconstruct Taxiways and Replace Airfield Lighting (Design)

KLJ #141217110 AIP #3-27-0081-014-2018

No change in status. KLJ submitted the signed FAA project closeout report to MnDOT on January 6, 2022.

Reconstruct Runway 15-33, Partial Connector Taxiways and Replace MIRL System, PAPIs & REILs (Construction)

KLJ #141217110 AIP #3-27-0081-015-2019

KLJ submitted a draft closeout report to MnDOT for review on May 12, 2022. KLJ will proceed with collecting final signatures for submission to the FAA after MnDOT's review.

Reconstruct Taxiway A & Partial Connecting Taxiways and Replace MITL System (Rebid and Construction)

KLJ #2005-00592 AIP #3-27-0081-018-2021

A final inspection walkthrough was held on July 7, 2022 and no outstanding items were identified (though KLJ and the City will continue to monitor the progress of the grass in to the fall). KLJ sent the signed final pay estimate to the City on August 16, 2022. KLJ will be coordinating with MnDOT on the current project financials to finalize the project closeout report, and anticipates submitting a draft report to MnDOT within the next couple months.

Beacon Replacement – Design and Construction

KLJ #2105-02001 AIP #3-27-0081-020-2022

The FAA grant for this project was announced on August 30, 2022. KLJ is waiting on a project schedule from the Contractor and will proceed with coordinating a pre-construction meeting in accordance with the proposed schedule.

Targeted Planning Study and ALP Update

KLJ #2205-00514 AIP #3-27-0081-020-2022

The FAA grant for this project was announced on August 30, 2022. KLJ will update the project schedule with the new project start date. The environmental field surveys have been scheduled to be conducted in September.

OTHER ITEMS

None.

REQUESTED ACTION OF CITY / AIRPORT ADVISORY BOARD

None.



Reported by: John Glesne
KLJ Engineering
701-271-5026
John.Glesne@kljeng.com

cc: Mary Lou DeWitt – City of Princeton
Gene Stoeckel – Princeton Airport Advisory Board
Dan Boerner, PE - MnDOT Office of Aeronautics
Peter Kelly - FAA Dakota-Minnesota ADO
Andrew Zielike – KLJ Engineering

marylou@princetonmn.org
genestoeckel@gmail.com
dan.boerner@state.mn.us
Peter.Kelly@faa.gov
Andrew.Zielike@kljeng.com