

Lee County Highway Department
Report to the County Services Committee – JUNE 2024

The following represents a report of notable Highway Department activities and explanations of requested board actions:

Status of Current Projects

- Township and County Seal Coat – *Not started*
- Township and County Crack Filling – *Not started*
- Alto Twp. HMA Wedging. - *Completed*
- Bradford Twp. HMA Wedging - *Completed*
- Lee Center Twp. HMA Wedging - *Completed*
- Sublette Twp. HMA Wedging - *Completed*
- Township Aggregate - *Ongoing*
- County Aggregate - *Ongoing*
- Dust Palliative – *Not started*
- County Shoulder Stone (Furnish and Place, Various Locations) - *Completed*
- May Twp. HMA – *Completed*
- East Grove Twp. HMA – *Completed*
- Wyoming Twp. HMA – *Completed*
- Hamilton Twp. HMA – *Completed*
- Dixon Twp. HMA Patching – *Not started*
- Marion Twp. HMA Patching – *Not started*
- Chicago Road from Village of Paw Paw East to Dekalb County Line HMA – *Not Started*
- Pipeline Road Bridge (Bradford Twp.) – *Waiting on Contract*
- Indian Head/Van Petten Road HMA – *Waiting on Contract*

Other:

- Maintenance crews are mowing, spraying, cutting brush/trees, installing culverts and roadway striping.
- Contact work has begun. We will be managing numerous construction projects totaling approximately \$5.4M, see listing above.
- Phase I engineering has begun on the recent property under option for a new Highway Department facility. The County has engaged Willett Hoffmann and Associates to assist as necessary.

Board Action Items:

- None

Solid Waste

Electronics collection is now open on weekdays (excluding County holidays) from 8:00 am to 3:00 pm. The collection program will continue until November 1.