

Report is brief this month with focus on EDA Project analysis:

1. EDA Grant/hangar project financial report: with construction of first 14 unit building underway and the 2nd 14 unit building due June 30 we need to begin preparations for close out financials. A chart is attached to illustrate the project shortfall. The Authority was required by the EDA to provide bank balances indicating sufficient funds to totally fund construction