



Airport Project Status Report

June 26, 2020

Princeton Municipal Airport

CLIENT CONTACT PERSON AND ADDRESS

Robert Barbian, City Administrator
City of Princeton
705 Second Street North
Princeton, MN 55371
rbarbian@princetonmn.org

Mary Lou DeWitt, Planning Assistant
City of Princeton
705 Second Street North
Princeton, MN 55371
marylou@princetonmn.org

WORK IN PROGRESS

Reconstruct Runway 15-33, Reconstruct Taxiways, Install Lighting (Design)
KLJ #141217110 AIP #3-27-0081-014-2018, MN SP A4802-27

Minnesota Paving and Materials began working on the Runway on May 20, 2020. Paving has been completed. Electrical work currently sits at about 70% complete.

The grant for the taxiway rehabilitation project has been submitted to MnDOT and the FAA.

OTHER ITEMS

1. None at this time.

REQUESTED ACTION OF CITY / AIRPORT ADVISORY BOARD

- Approve Pay Estimate 2 for the runway reconstruction project.

MEETING PARTICIPATION INFORMATION

KLJ will attend the July 6th Airport Advisory Board meeting. It will be attended by Alex Goerke.

Reported by:

Alex Goerke
KLJ
(651) 726-5017
Alex.goerke@kljeng.com

cc:

Gene Stoeckel, Airport Advisory Board	genestoeckel@gmail.com
Dan Boerner, PE - MnDOT Office of Aeronautics	dan.boerner@state.mn.us
Nick Pratt, PE - FAA Dakota-Minnesota ADO	nick.pratt@faa.gov
Steve Synhorst - KLJ Fargo	steve.synhorst@kljeng.com
Bryan Jacobson – KLJ Fargo	bryan.jacobson@kljeng.com