



## Airport Project Status Report

November 30, 2023

Princeton Municipal Airport

### CLIENT CONTACTS

Bob Gerold, Public Works Director  
City of Princeton  
[bgerold@princetonmn.org](mailto:bgerold@princetonmn.org)

Michele McPherson, City Administrator  
City of Princeton  
[mmcpherson@princetonmn.org](mailto:mmcpherson@princetonmn.org)

### WORK IN PROGRESS

#### Reconstruct Taxiway A & Partial Connecting Taxiways and Replace MITL System (Rebid and Construction)

KLJ #2005-00592 AIP #3-27-0081-018-2021

No change in status. KLJ submitted a draft closeout report to MnDOT for review on January 5, 2023. MnDOT provided initial comments on the report on January 19, 2023 and the City submitted a final credit application on February 8, 2023. KLJ then updated the closeout report and sent to the City for final signatures on February 10, 2023. The City returned the signed closeout report on June 6, 2023 and KLJ submitted to MnDOT for final approval the same day.

#### Beacon Replacement – Design and Construction

KLJ #2105-02001 AIP #3-27-0081-020-2022

No change in status. A final walkthrough inspection was held on July 6, 2023. The Contractor cleaned up the remaining punch list items in mid-September. KLJ coordinated the final pay estimate with the Contractor and submitted to the City for approval on October 25, 2023. KLJ has begun working on the closeout report and will finalize once the planning study has been completed as well.

#### Targeted Planning Study and ALP Update

KLJ #2205-00514 AIP #3-27-0081-020-2022

The City received an emailed response from the FAA on October 27, 2023, providing additional clarification and next steps for completing the planning study and ALP update. KLJ met with City staff on November 6, 2023, to outline remaining schedule and task items. KLJ has begun drafting the ALP and assembling the narrative report. The cultural report was submitted to the FAA for review on January 3, 2023.

### OTHER ITEMS

- At the monthly Minnesota Council of Airports (MCOA) meeting on November 17, 2023, MnDOT unveiled a new Airport Equipment Grant funding opportunity. Applications are due to MnDOT on 12/31/2023 with funding rates following traditional state/local shares. More information can be found on the MnDOT Aeronautics website.

### ITEMS REQUIRING ACTION BY CITY/AIRPORT

- Draft deed restrictions for the two parcels in the industrial park and submit to FAA for review.

### ITEMS REQUIRING ACTION BY MnDOT Aeronautics

- Review/sign final closeout report for AIP #3-27-0081-018-2021 (Taxiway A Reconstruction) and forward to FAA.



#### ITEMS REQUIRING ACTION BY FAA

- Review/sign final closeout report for AIP #3-27-0081-018-2021 (Taxiway A Reconstruction) once received from MnDOT.

Reported by: John Glesne  
KLJ Engineering  
701-271-5026  
[John.Glesne@kljeng.com](mailto:John.Glesne@kljeng.com)

cc: Mary Lou DeWitt – City of Princeton  
Gene Stoeckel – Princeton Airport Advisory Board  
Dan Boerner, PE - MnDOT Office of Aeronautics  
Ben Garrow - FAA Dakota-Minnesota ADO  
Andrew Zielike – KLJ Engineering

[marylou@princetonmn.org](mailto:marylou@princetonmn.org)  
[genestoeckel@gmail.com](mailto:genestoeckel@gmail.com)  
[dan.boerner@state.mn.us](mailto:dan.boerner@state.mn.us)  
[Benjamin.A.Garrow@faa.gov](mailto:Benjamin.A.Garrow@faa.gov)  
[Andrew.Zielike@kljeng.com](mailto:Andrew.Zielike@kljeng.com)