



Airport Project Status Report

October 31, 2023

Princeton Municipal Airport

CLIENT CONTACTS

Bob Gerold, Public Works Director
City of Princeton
bgerold@princetonmn.org

Michele McPherson, City Administrator
City of Princeton
mmcpherson@princetonmn.org

WORK IN PROGRESS

Reconstruct Taxiway A & Partial Connecting Taxiways and Replace MITL System (Rebid and Construction)

KLJ #2005-00592 AIP #3-27-0081-018-2021

No change in status. KLJ submitted a draft closeout report to MnDOT for review on January 5, 2023. MnDOT provided initial comments on the report on January 19, 2023 and the City submitted a final credit application on February 8, 2023. KLJ then updated the closeout report and sent to the City for final signatures on February 10, 2023. The City returned the signed closeout report on June 6, 2023 and KLJ submitted to MnDOT for final approval the same day.

Beacon Replacement – Design and Construction

KLJ #2105-02001 AIP #3-27-0081-020-2022

A final walkthrough inspection was held on July 6, 2023. The Contractor cleaned up the remaining punch list items in mid-September. KLJ coordinated the final pay estimate with the Contractor and submitted to the City for approval on October 25, 2023. KLJ has begun working on the closeout report and will finalize once the planning study has been completed as well.

Targeted Planning Study and ALP Update

KLJ #2205-00514 AIP #3-27-0081-020-2022

The City received an emailed response from the FAA on October 27, 2023, providing additional clarification and next steps for completing the planning study and ALP update. KLJ is meeting with City staff in early November to outline remaining schedule and task items. Following this meeting, KLJ will begin drafting the ALP, update Exhibit A, and assembling the narrative report. The cultural report was submitted to the FAA for review on January 3, 2023.

OTHER ITEMS

- KLJ has been working with Mr. Basol to locate a site for a future hangar. KLJ filed two airspace studies for two sites within the existing hangar development area. Awaiting FAA response.

ITEMS REQUIRING ACTION BY CITY/AIRPORT

- None.

ITEMS REQUIRING ACTION BY MnDOT Aeronautics

- Review/sign final closeout report for AIP #3-27-0081-018-2021 (Taxiway A Reconstruction) and forward to FAA.



ITEMS REQUIRING ACTION BY FAA

- Review/sign final closeout report for AIP #3-27-0081-018-2021 (Taxiway A Reconstruction) once received from MnDOT.

Reported by: John Glesne
KLJ Engineering
701-271-5026
John.Glesne@kljeng.com

cc: Mary Lou DeWitt – City of Princeton marylou@princetonmn.org
Gene Stoeckel – Princeton Airport Advisory Board genestoeckel@gmail.com
Dan Boerner, PE - MnDOT Office of Aeronautics dan.boerner@state.mn.us
Ben Garrow - FAA Dakota-Minnesota ADO Benjamin.A.Garrow@faa.gov
Andrew Zielike – KLJ Engineering Andrew.Zielike@kljeng.com