



NOTICE TO PROCEED

Owner: City of Princeton, MN Owner's Project No.: N/A
 Engineer: WSB LLC Engineer's Project No.: 021542-000
 Contractor: To Be Determined
 System Integrator: In Control, Inc.
 Project: Control Panel for North Lift Station Reconstruction
 Effective Date of Contract: May 9, 2024

Engineer hereby notifies and authorizes In Control, Inc. to proceed with the lift station control panel submittal, procurement, fabrication, and programming. On the Effective Date, In Control, Inc. shall start performing its obligations under the North Lift Station Reconstruction Project Manual currently being advertised and scheduled for bid opening on May 16, 2024.

In accordance with the Agreement:

In Control, Inc. guarantees that the control panel will be delivered to the site by October 31, 2024.

Per the North Lift Station Reconstruction Project Manual, the date by which Substantial Completion must be achieved is November 15, 2024, and the date by which readiness for final payment must be achieved is December 13, 2024.

In the event that the North Lift Station Reconstruction is not awarded and does not proceed, Owner will compensate In Control, Inc. for work performed on said project up until the date of notification of cancellation.

Before starting fabrication, In Control, Inc. must comply with the following:

Contractor will submit product data and shop drawings for Engineer's review and approval.

	Engineer	System Integrator
By <i>(signature)</i> :	_____	_____
Name <i>(printed)</i> :	_____	_____
Title:	_____	_____
Date:	_____	_____

Copy: City of Princeton