



Airport Project Status Report

April 27, 2023

Princeton Municipal Airport

CLIENT CONTACTS

Bob Gerold, Public Works Director
City of Princeton
bgerold@princetonmn.org

Michele McPherson, City Administrator
City of Princeton
mmcpherson@princetonmn.org

WORK IN PROGRESS

Reconstruct Runway 15-33, Partial Connector Taxiways and Replace MIRL System, PAPIs & REILs (Construction)

KLJ #141217110 AIP #3-27-0081-015-2019

No change in status. KLJ submitted a draft closeout report to MnDOT for review on May 12, 2022. MnDOT provided initial comments on the report on January 18, 2023 and the City submitted a final credit application on February 9, 2023. KLJ then updated the closeout report and sent to the City for final signatures on February 17, 2023. Once returned, KLJ will submit to MnDOT and the FAA for final approval.

Reconstruct Taxiway A & Partial Connecting Taxiways and Replace MITL System (Rebid and Construction)

KLJ #2005-00592 AIP #3-27-0081-018-2021

No change in status. KLJ submitted a draft closeout report to MnDOT for review on January 5, 2023. MnDOT provided initial comments on the report on January 19, 2023 and the City submitted a final credit application on February 8, 2023. KLJ then updated the closeout report and sent to the City for final signatures on February 10, 2023. Once returned, KLJ will submit to MnDOT and the FAA for final approval.

Beacon Replacement – Design and Construction

KLJ #2105-02001 AIP #3-27-0081-020-2022

The Contractor requested a second partial payment be issued to cover materials on hand on March 21, 2023. KLJ prepared a pay estimate and sent to the Contractor for signature on April 3, 2023. Once returned from the Contractor, the pay estimate will be forwarded to the City for processing. Project work is still anticipated to begin late May or early June.

Targeted Planning Study and ALP Update

KLJ #2205-00514 AIP #3-27-0081-020-2022

KLJ submitted the two final sites, Alternative 1 – Revised (East Location) and Alternative 4 – Revised (West Location), to MnDOT on February 7, 2023, who routed the exhibits to the FAA's Non-Fed AWOS division to determine eligibility for certification. KLJ is working to setup a meeting with the FAA Non-Fed AWOS division in May to get initial feedback and make refinements before final consideration. The cultural report was submitted to the FAA for review on January 3, 2023. The FAA has reviewed the report and is awaiting final siting location to determine impacts and if additional information is needed prior to submitting the cultural report to the MN State Historic Preservation Office (SHPO). KLJ received all the property research documents from Home Security Abstract & Title for the Exhibit "A" update and has completed the review of updates needed to the document.

OTHER ITEMS

- Erickson Hangar – KLJ submitted airspace studies for the proposed Erickson Hangar on March 14, 2023. The determination came back on April 3, 2023 with no objections.



ITEMS REQUIRING ACTION BY CITY/AIRPORT

- Sign and return final closeout report for AIP #3-27-0081-015-2019 (Runway 15-33 [16-34] Reconstruction).
- Sign and return final closeout report for AIP #3-27-0081-018-2021 (Taxiway A Reconstruction).
- Renew federal SAM Registration for FAA reimbursements.

ITEMS REQUIRING ACTION BY MnDOT Aeronautics

- Set up meeting to discuss AWOS site alternatives with FAA NAVAIDs office.

ITEMS REQUIRING ACTION BY FAA

- None.

Reported by: John Glesne
KLJ Engineering
701-271-5026
John.Glesne@kljeng.com

cc: Mary Lou DeWitt – City of Princeton marylou@princetonmn.org
Gene Stoeckel – Princeton Airport Advisory Board genestoeckel@gmail.com
Dan Boerner, PE - MnDOT Office of Aeronautics dan.boerner@state.mn.us
Mark Johnson - FAA Dakota-Minnesota ADO Mark.R.Johnson@faa.gov
Andrew Zielike – KLJ Engineering Andrew.Zielike@kljeng.com